

DATA REQUEST- Set MPSC\_20090114  
Case: ER-2009-0089  
Date of Response: 02/03/2009  
Information Provided By: Gerry Reynolds  
Requested by: Schallenberg Bob

**FILED**

MAY 6 2010

Missouri Public  
Service Commission

Question No. : 0445

Please provide all Iatan 1 reporting documentation that states that the Iatan 1 cost overruns are related to labor productivity and availability, availability of qualified personnel, rapid increases in commodity prices, and scarcity of materials and qualified vendors.

Response:

The Iatan 1 environmental upgrade project has not incurred cost overruns. The current Control Budget Estimate of \$484 million has not been exceeded and management does not believe it will be exceeded.

Response provided by Iatan Construction Project, Project Controls

Staff Exhibit No. 9  
Date 1-28-10 Reporter FF  
File No. EO-200-0259