

BEFORE THE PUBLIC SERVICE COMMISSION
OF THE STATE OF MISSOURI

Application of Kansas City Power & Light)
Company for an Extension of Time to Comply)
with the Provision of Its Regulatory Plan)
Stipulation and Agreement Concerning Wind-)
Measuring Equipment in Missouri.)

Case No. EO-2006-0281

ORDER DIRECTING FILING

Issue Date: April 20, 2006

Effective Date: April 20, 2006

In order to better understand the impact the relevant extension will have on the obligation of Kansas City Power & Light Company to add an additional 100 MW of new wind-generation facilities in Missouri in 2008, the Commission will require KCPL to file a statement addressing this issue.

In its pleading, filed on March 30, KCPL states that the wind-measuring equipment will be in place no later than September 30, 2006. Further, that the 12- and 18-month report will be submitted within 14 and 20 months. The Commission understands this to mean that the final report will be submitted by May 31, 2008. The Commission is concerned that this leaves only 6 months for KCPL to install additional 100 MW of new-wind generating facilities in Missouri. The Commission is also concerned about the effect(s) the extension of time will have on other aspects of the regulatory plan.

IT IS ORDERED THAT:

1. Given that the final report may be submitted as late as May 31, 2008, Kansas City Power & Light Company shall file a pleading no later than April 24, 2006, stating whether it will be able to install 100 MW of new wind-generation facilities in 2008.
2. Further, Kansas City Power & Light Company shall explain to what extent, if any, granting the requested relief would delay implementation of any other part of the Experimental Regulatory Plan.
3. This order shall become effective on April 20, 2006.

BY THE COMMISSION



Colleen M. Dale
Secretary

(S E A L)

Kennard L. Jones, Regulatory
Law Judge, by delegation of authority
pursuant to Section 386.240, RSMo 2000.

Dated at Jefferson City, Missouri,
on this 20th day of April, 2006.