

Work Order Estimates - Summary 4006630 Current Total Authorized Amount: \$3,503,526

Title **Install Crane Extension Downstream**

Work Order Number **4006630**

Revision

Revision Status **Approved**

Revision No. **1**

Est Start Date **11/10/2020**

Est Complete Date **01/30/2021**

Est In Svc Date **01/30/2021**

Capital **\$10,760.88**

Expense **\$0.00**

Jobbing **\$0.00**

Retirement **\$0.00**

Removal **\$0.00**

Total (excl. Rets.) **\$10,760.88**

Credits **\$0.00**

Net **\$10,760.88**

Revision Info Other Updates

Revision 1 of 3

[Find Revision](#)

Estimates:

Property Estimates:

Edit:

Other:

Record **1** of 1

Work Order Estimates - Summary 4006630 Current Total Authorized Amount: \$3,503,526

Title **Install Crane Extension Downstream**

Work Order Number **4006630**

Revision

Revision Status **Approved**

Revision No. **2**

Est Start Date **11/10/2020**

Est Complete Date **09/30/2021**

Est In Srvc Date **09/30/2021**

Capital **\$3,503,526.18**

Expense **\$0.00**

Jobbing **\$0.00**

Retirement **\$0.00**

Removal **\$0.00**

Total (excl. Rets.) **\$3,503,526.18**

Credits **\$0.00**

Net **\$3,503,526.18**

Revision Info Other Updates

Revision 2 of 3

[Find Revision](#)

Estimates:

Property Estimates:

Edit:

Other:

Record **1** of 1

Work Order Estimates - Summary 4006630 Current Total Authorized Amount: \$3,503,526

Title **Install Crane Extension Downstream**

Work Order Number **4006630**

Revision

Revision Status **Initiated**

Revision No. **3**

Est Start Date **11/10/2020**

Est Complete Date **02/15/2023**

Est In Svc Date **12/30/2022**

Capital **\$3,503,526.18**

Expense **\$0.00**

Jobbing **\$0.00**

Retirement **\$0.00**

Removal **\$0.00**

Total (excl. Rets.) **\$3,503,526.18**

Credits **\$0.00**

Net **\$3,503,526.18**

Revision Info Other Updates

Revision 3 of 3

[Find Revision](#)

Estimates:

Edit:

Property Estimates:

Other:

Record **1** of 1