

**Dottheim, Steve**

**From:** Henderson, Wess  
**Sent:** Monday, April 07, 2008 2:32 PM  
**To:** 'Giles Chris'; bill.downey@kcpl.com  
**Cc:** Dottheim, Steve; Riggins Bill; Bassham Terry  
**Subject:** RE: Iatan Construction Project

Mr. Giles, I suggest that a meeting be set involving KCPL, the KCC staff and the MO PSC staff to explore what it is that KCPL is proposing for the KCC and MO PSC staffs. We in Jefferson City are unclear as to whether what Mr. Downey and you have suggested is limited to the "reforecast," which we understand is nearing completion, or extends to the other activity at the Iatan site. A meeting at the KCPL offices at 1201 Walnut would seem to be the most central location. Please provide dates you and the other appropriate KCPL are available for a meeting.

**From:** Giles Chris [mailto:Chris.Giles@kcpl.com]  
**Sent:** Tuesday, March 04, 2008 10:15 AM  
**To:** Henderson, Wess; bill.downey@kcpl.com  
**Cc:** Dottheim, Steve; Riggins Bill; Bassham Terry  
**Subject:** RE: Iatan Construction Project

I apologize for not being able to respond to your e-mail sooner. Bill Downey was out of town due to illness in his family. As Mr. Downey stated in our telephone conversation on Wednesday, February 20, a reforecast process of cost and schedule is underway for both the Iatan 1 and 2 construction projects. Iatan 2 engineering and design is nearly 70% complete. Our expert consultants have indicated it is normal practice to conduct a reforecast once design reaches 70%, and again at 90% completion for this type of major project. In addition, Iatan 1 design is nearly complete and outage schedule and cut-over of the new equipment is currently under review along with cost for Iatan 1. Mr. Downey's offer to the Commission's Staff to observe the reforecast process was nothing more than our continued attempt to be as transparent as possible regarding the design, construction, cost and schedule of these projects. We have no preconceived notion of Staff's role other than observation and monitoring of the process.

**From:** Henderson, Wess [mailto:wess.henderson@psc.mo.gov]  
**Sent:** Tuesday, February 26, 2008 3:31 PM  
**To:** bill.downey@kcpl.com; Giles Chris  
**Cc:** Dottheim, Steve  
**Subject:** Iatan Construction Project

Staff Exhibit No. 252  
Date 1-21-11 Reporter JL  
File No ER-2010-0355

Mr. Downey and Mr. Giles:

This e-mail is to follow-up on your phone call to Steve Dottheim and myself last Wednesday, February 20. After giving the matter some thought, I would like to receive in writing with specificity, what KCPL is proposing regarding Staff involvement on the Iatan station construction site. Also, would you please identify what has changed with the project that makes KCPL suggest that the Staff should become more involved.

Thank you.

*Wess Henderson*  
*Executive Director*  
*573-751-7435*  
*wess.henderson@psc.mo.gov*