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BEFORE THE PUBLIC SERVICE 
COMMISSION OF THE STATE OF MISSOURI 

 
 

SUMMARY OF MEETING 
 
 

COMES NOW Kansas City Power & Light Company, KCP&L Greater Missouri 

Operations Company (“KCP&L”) and Transource Missouri, LLC (“Transource”) and for its 

Summary of Meeting states as follows: 

Event: Midwest Transmission Project Presentation 
Date: Wednesday, December 21, 2016 
Time: During MPSC Agenda Beginning @ 9:30 a.m. 
Location: MPSC Agenda Room, 9th Floor Governor Office Building, Jefferson City, MO 
 
Company attendees included the following: 
 
Darrin Ives, KCP&L Vice President, Regulatory Affairs 
Julie Shull, KCP&L Project Director 
Matt Dority, KCP&L Director, Regulatory Affairs 
Todd Fridley, KCP&L Director, Transmission Partners 
Martha Davis, KCP&L Regulatory Liaison Manager 
 

For summary of meeting see attached presentation. 

Respectfully submitted, 
 
/s/ Robert J. Hack     
Robert J. Hack, MBN 36496 
Phone:  (816) 556-2791 
E-mail:  rob.hack@kcpl.com 
Roger W. Steiner, MBN 39586 
Phone:  (816) 556-2314 
E-mail:  roger.steiner@kcpl.com 
Kansas City Power & Light Company 
1200 Main – 19th Floor 
Kansas City, Missouri  64105 
Fax:  (816) 556-2110 
 
Attorneys for the Company 
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CERTIFICATE OF SERVICE 

The undersigned certified that a true and correct copy of the foregoing document was sent 
by electronic transmission, facsimile, U.S. Mail or e-mail to all parties of record in all of 
its contested cases pending before the Missouri Public Service Commission on this 21st day 
of December, 2016. 

/s/ Robert J. Hack 
Robert J. Hack 



Julie Shull
KCP&L Project Director



EXECUTIVE SUMMARY
• Transource Missouri and Omaha Public Power District joint 

construction and ownership project
• One of six (6) SPP authorized Priority Projects for the region
• Costs and benefits for the project shared among SPP members
• A new 180 mile 345 kV transmission line connecting:

Sibley, MO northeast to Maryville and on to Nebraska City, NE
• A new 345 kV substation near Maryville (Mullin Creek Substation)
• Original Schedule/Cost

In‐Service Date: June 2017
Estimated Cost: $332 million (Missouri portion)

• Final Schedule/Cost
In‐Service Date: December 15, 2016 (6‐months ahead of schedule)
Final Cost: Approximately $250 million ($82 million below original 
budget)
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MPSC Regulatory Approvals
• File No. EO‐2012‐0367 

• 8/31/2012 Application to transfer certain transmission property  from 
KCP&L/GMO to Transource Missouri

• 11/7/2012 Order Consolidating Files (lead EA‐2013‐0098)
• File No. EA‐2013‐0098 

• 8/31/2012 Transource Missouri line CCN Application for Iatan‐Nashua 
345 kV and Sibley‐NE City 345 kV transmission lines

• MPSC Report & Order granting CCN and transfer issued 8/7/2013, 
Effective 9/6/2013

• File No. EA‐2016‐0188 
• 1/19/2016 Transource Missouri CCN Application for Rock Creek Wind 

Project switchyard
• Order Granting CCN, Effective 4/16/2016

• File No. EA‐2016‐0190 
• 7/22/2016 Transource Missouri CCN Application for Osborn Wind 

Energy Center switchyard
• Order Granting CCN, Effective 10/15/2016
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BENEFITS OF MTP

• Reduced grid congestion and lower Locational 
Marginal Prices helping lower costs to 
customers

• Increased grid reliability and stability
• Improved energy transfer capability for future 

needs
• Enabling of large‐scale renewable energy 

resources in Missouri & Nebraska

3



MTP OWNER (Missouri side)
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PROJECT MANAGEMENT APPROACH

• Executed within KCP&L’s large construction management 
team and processes

• Maintained disciplined cost and schedule controls 
• Utilized Transource’s full capabilities and resources:

• Leveraged Transource partnership with American Electric 
Power for full project scope and activities

• Implemented best practices for routing, siting, 
procurement and construction
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HIGH LEVEL SCHEDULE
• Final Route selected – June 2013
• Land acquisition completed – Spring 2015
• Environmental permits completed – Summer 2015
• Construction completed – October 2016
• In‐service – December 2016
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STAKEHOLDER ENGAGEMENT/ 
ROUTE SELECTION PROCESS

KCP&L’s execution team followed its strong outreach 
program to all stakeholders
• Advisory Groups
• Elected Officials/Local Leaders
• Agencies
• Landowners

We want the community to 
understand that we care and 
are a trusted energy provider
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OPEN HOUSE MEETINGS

• 3 Rounds
• Held over 1 ½ years
• 1896 attendees
• 1475 questionnaires 
returned

• MPSC involvement to 
ensure inclusion and 
awareness of process
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ROUTING CRITERIA

9



FINAL ROUTE – June 2013

• 180 miles (135 in MO)
• 11 counties (7 in MO)
• 2 Missouri River 
Crossings

• Approximately 560 
landowners
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POSITIVE OUTCOMES

• Final route that minimizes impacts to 
landowners, community and environment

• Low condemnation rate (12%)
• Engaged landowners
• Knowledgeable local leaders
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STAKEHOLDER ENGAGEMENT

• Individual landowner interactions
• Website (www.midwesttransmissionproject.com)

• Quarterly newsletter (OPPD)
• County commission meetings
• Quarterly updates to MPSC
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ENVIRONMETAL SURVEYS
• Over 104 miles of biological surveys relating to 

the Indiana Bat (endangered species)
• One bat was found and the line was routed 

around the identified nest tree
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CONSTRUCTION
• Single Pole, Tubular Steel
• 843 Structures
• 2 Missouri River Crossings
• Over 1000 miles of wire
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LOCAL HIRE AND SPEND

• Local contractor provided line construction 
services

• 4 laydown yards with local hires; local firms 
hired for yard security, engineering, 
construction, and equipment rental

• Tree clearing and restoration—20% local hires
• All concrete supplied by local firms
• All right‐of‐way surveying conducted by local 
firms

15



PROJECT STATUS

• Line construction is complete
• Line was energized and placed 

into service on December 15
• Initial Budget: $332 million, 

Projected Cost: $250 million
• Cost impacted by reduction in 

line miles in MO and 
competitive bidding of most 
materials and services

• Original Schedule: June 2017, 
Final Schedule: Dec 2016
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PROJECT STATUS
• Two wind facilities connecting to 
this line are also being finalized:

• NextEra’s Osborn 200.1 MW 
facility in Dekalb County

• In‐Service –
December 15, 2016

• Enel’s Rock Creek 300 MW 
facility in Holt County

• Expected to deliver energy 
Summer 2017
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