Missouri Energy Efficiency Program Development Schedule
	Program
	Program Launch Date
	Process Evaluation
	Impact Evaluation

	Residential
	
	
	

	Lighting
	10/1/07
	2008
	2009

	Audit
	1/1/08*
	2008
	2009

	Envelope
	1/1/08*
	2008
	2009

	Thermostat
	1/1/08*
	2008
	2009

	HVAC/Appliances
	1/1/08*
	2008
	2010

	New Construction
	1/1/08*
	2008
	2010

	C&I
	

	Comprehensive
	1/1/08*
	2008
	2009, 2010

	Public Purpose
	

	All
	1/1/08*
	2008
	2010


* These dates may be delayed if Aquila is unable to 

get positive feedback from the Aquila Advisory Group.

