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1 EXECUTIVE SUMMARY

The Platte County Regional Sewer District (PCRSD) completed its first Master Plan in 1995. Begmmng
in 1996 PCRSD undertook a regionalization project that consolidated a number of independent sewer
districts in the Rush Creek Watershed into a centralized collection system served by a regional treatment
facility discharging to Brush Creek just upstream of the Missouri River. Since this project was
completed, a number of facility additions and sewer extensions have taken place. In 2008, a project to
double the capacity of the regional treatment facility was completed.

Recently, significant development activity has taken place in the Brush Creek watershed lying adjacent to
and immediately west of the Rush Creek watershed, resulting in construction of an interceptor, pump
station, and forcemain system. These facilities will likely “open up” the Brush Creek watershed to further

development in the future.

The PCRSD Board of Directors has pledged its commitment to protecting the environment and preserving
property values in Platte County. To accomplish this, they have identified the need to work with
developers, other sewerage agencies in the County, and other County agencies and departments to
proactively plan for the future, with respect to wastewater service. They also recognize that this planning
process must anticipate ever increasingly stringent environmental regulations and increasing pressures on
sustainable solutions that minimize the consumption of natural resources. It is with all of these objectives

in mind that PCRSD has commissioned this 2009 Master Plan Update.

PCRSD’s service area consists essentially of all of unincorporated Platte County, as shown in Figure
ES-1. Areas shaded in blue are under the jurisdiction of other agencies. It should be noted that some
areas lying within city limits, for example, portions of Parkville, fall under PCRSD’s jurisdiction with
respect to wastewater service. These areas were annexed by the cities subsequent to PCRSD’s
jurisdiction in these areas being established. The areas shaded on Figure ES-1 in yellow are areas where

PCRSD-owned facilities are in place and operational.

The 2009 Master Plan Update was completed through the develop?nent of five Technical Memorandums
(TM’s), each representing a step in the overall planning process. As each TM was completed, workshops
were held with PCRSD’s Board of Directors and staff to obtain input and guidance. In the following
paragraphs, the content, findings, conclusions, and recommendations presented in each TM are

summarized.
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SECTION 1

TECHNICAL MEMORANDUM No. 1 - LAND USE, POPULATION, AND WASTEWATER FLOW PROJECTIONS

The purpose of Technical Memorandum No. 1 was to identify and enter into a cooperative planning
process with other entities that have stake in the future of wastewater service in Platte County.
Specifically, this included the Platte County Planning and Zoning (P&Z) Department, the Cities of
Parkville, Platte City, and Kansas City, and several major developers. Meetings were held with each
entity, and their input was obtained and incorporated into the process.

A significant outcome of this process was incorporation into the Master Plan of planning studies recently
completed by the County P&Z and the Cities of Parkville and Platte City. An overall Jand use map was
created that clearly indicated that relatively dense “suburban” type development was anticipated in the
southern part of the county. This was shown to be primarily in the Rush Creek, Brush Creek, Prairie

- Creek, and West Clear Branch Watersheds, which are shown in Figure ES-2. PCRSD currently operates
sewerage facilities in the Rush Creek and Brush Creek watersheds, with treatment provided by the Brush
Creek Regional Wastewater Treatment (WWTP). The planning studies also indicated that development
in the northern portion of the county would likely be primarily low density rural in nature.

Population growth rates as reflected in census data were evaluated. Several methodologies for projecting
wastewater flow rates were also presented and compared. The ultimate population levels and flowrates,
based on the land use types derived from the planning studies, were determined for each of the four
watersheds, or “Facility Planning Basins”, referenced above. These projections are summarized in Table

ES-1:

Table ES-1 Ultimate Populatlon Projections by Basin

Facility Planning Basin | Acres® Future Popul?[tilgg )%t) Full Buitdout Av-era?nt::;i[lg Flow
Rush Creek™ 5,792 9,837 ‘ 3.0
Brush Creek 6,725 14,237 4.3
Prairie Creek 1,548 3,589 1.0
West Clear Branch 4,380 3,013 0.9

" EDU = Equivalent Dwelling Units

@ mgd = million gallons per day

® Includes area within PCRSD Service Area only. Does not include other jurisdictions within the
watershed.

“ Currently contains 3193 sewered EDU.

PCRSD 2009 Master Plan Update : - V : 1-3
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SECTION 1

TECHNICAL MEMORANDUM No. 2 - COLLECTION SYSTEM HYDRAULIC MODEL

The purpose of TM No. 2 was to document the development of a hydraulic model for PCRSD’s collection
system. The model was subsequently used in the evaluation of PCRSD’s facilities as part of the master
planning process, and will be a valuable tool for evaluating system capacity in the future as the customer

base continues to grow.
The model included all major interceptors, pump stations, and forcemains. Collection sewers in areas -

where no future growth was likely were not included. The software Sewer CAD by Bentley Systems was
utilized. In addition to being user friendly and economical, it is easily integrated with PCRSD’s ArcView

GIS system.

The model was calibrated to existing flowrates, and the results found to correlate closely with actual
conditions in the field.

TeCHNICAL MEMORANDUM NO. 3 - FACILITY PLANNING AND ALTERNATIVE DEVELOPMENT
The purpose of TM No. 3 was to identify the facility alternatives to meet the future needs of the PCRSD
service area. \

The regulatory, environmental, and social factors impacting facility planning were discussed. These
include:

s  Sustainability — the need to find “triple bottom line” solutions that strike a balance between
economic, environmental, and social impacts. A number of opportunities for PCRSD were
identified, the most important being flow reduction, and hence smaller pipes (lower cost, less
consumption of resources) through reduced infiltration and inflow (I/T) originating from both the
public and private sector.

s Capacity, Management, Operation and Maintenance (CMOM) a holistic approach to collection
- system management.

¢ Sanitary Sewer Overflow {SSO) regulations — a strong regulatory initiative is underway to
reduce/eliminate SSQ’s. Historically, PCRSD has been fortunate in that it has not experlenced

wet weather related SSO’s.

¢  Wastewater Treatment Plant Discharge Limits — tighter discharge limits, including nutrient
removal, disinfection, and biosolids disposal are being implemented state-wide and should be
anticipated by PCRSD upon future expansions or permit renewals.

\ o .
Each facility planning basin, Rush Creek, Brush Creek, Prairie Creek, and West Clear Branch were
evaluated, alternatives were identified, and facilities were sized. It was recommended that PCRSD adopt
a less conservative peak flow criteria for use in sizing conveyance facilities than the currently used
APWA methodology, recognizing PCRSD’s commitment to reducing N. The MDNR formula in itseif
was not believed to be conservative enough, so it was adopted, along with a Factor of Safety of 2.0.

PCRSD 2009 Master Plan Update S . 1-5
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SECTION 1

Rush Creek - ascenario was developed assuming the City of Kansas City (KCMO), which
occupies the upper reaches of the wastewater, elects not to participate in future
facility improvements (it should be noted that Kansas City did participate in the
construction of the existing Pied Creek Interceptor during PCRSD’s 1996
regionalization project).

- two scenarios were developed in which KCMO does participate, one with
upgrade of both the Rush Creek and Walnut Creek No. 2 Pump Stations at their
existing sites, and one in which they are consolidated to a single location
downstream.

- the majority of PCRSD’s existing facilities are in this basin.

scenarios were developed both with and without KCMO, which occupies the
upper reaches of the watershed. :

- the Brush Creek Interceptor, constructed by the City of Parkvﬂie has recently
“opened” this basin to sewer service

this watershed is dominated by the Timber Sewer Company and property owned
by KCMO for KCI Airport use.

- the southern portion of the watershed lying within PCRSD’s jurisdiction would
be gathered and pumped to the adjacent Brush Creek watershed.

- the northern portion of the watershed within PCRSD’s jurisdiction would be
gathered and pumped to the adjacent West Clear Branch watershed.

Brush Creek

Prairie Creek

this basin includes areas within incorporated Platte City (annexed after PCRSD’s

West Clear Branch
jurisdiction was established), Timber Creek Sewer Company, and KCMO.

- two alternatives were identified, one in which flows are pumped to Platte City’s
existing WWTP and one in which a new WWTP is constructed by PCRSD. Both

alternatives include multiple pump stations.

although not evaluated in this Master Plan, the potential for a regional system
comprised of the Wilkerson Creek, Rocky Branch, First Creek, Second Creek,
Todd Creek, and Little Platte River drainages, and including areas in Platte
County, Clay County, Kansas City, and Smithville, was identified and delineated

for future planning purposes.

Little Platte

t

The topic of decentralized treatment for “cluster areas” outside the major facility planning basins was also
discussed in TM No. 3. Considerable discussion took place with County P&Z to develop an approach by
PCRSD that did not encourage this type of development, but would provide for quahty sewer service
should the development actually occur.

TECHNICAL MEMORANDUM No. 4 - COST ESTIMATES

Cost estimates were developed for each of the facility alternatives and scenarios identified in TM No. 3.
The estimates were conceptual in nature, having been derived from prior similar projects and inflated and
adjusted as believed appropriate to reflect current conditions in Platte County,

Table ES-2 presents the total cost of each alternative or scenario. These costs include only interceptors,
forcemains, and pump stations, and do not include the localized collection sewers. The cost estimates are
intended to be all inclusive of construction, engineering, administrative, contingencies, etc.).

PCRSD 2009 Master Plan Update - : - - 1-8
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SECTION 1

Table ES-2 Estimated Cost of Future
Interceptor and Pumping Facilities to Accommodate Ultimate Development

Estimated Cost
Facility Planning Basin {2009 Dollars)()
Total PCRSD Share

Rush Creek without KCMO Flows $4.96 million $4.96 million
gﬁ?nggt\g?oifws and Consolidated | ¢4 65 million | $5.27 million
g:};g%’t\gfi’oi’sows and Separate $10.64 milion | $4.73 miliion
Brush Creek without KCMO Flows $27.55 million $27.55 million
with KCMO Flows $44.34 million $20.23 million
Prairie Creek $10.00 million $10.00 million
West Clear Branch -_Treatment by Platte City® $22.36 million |  $20.73 million
- Treatment by PCRSD? $19.01 million | $17.47 million

Notes:
1) Costs shown are conceptual in nature, are all inclusive {including construction, engineering, legal, administrative, and

contingencies, are presented in 2008 dollars, and are intended for master ptanning purposes only. They do not take into
consideration detailed assessment of site specific conditions or constraints, Actual costs may differ significantly from those

shown.
@ Includes treatment cost,

Several future upgrades at the Brush Creek Regional WWTP are likely, both due to capacity needs as well
as regulatory requirements. Since the timing of these is not well defined, a “menu” of cost estimates has
been developed that can be applied to the various improvements that may be required at any one time,
separately or in combination. It is presented in Table ES-3.

Table ES-3 Estimate Cost of Various Upgrade Scenarios
Brush Creek Regional WWTP

Upgrade Scenarios Conceptual Cost ($)"”
1.0 mgd expansion, same treatment level $8,100,000
2.0 mgd expansicn, same treatment level $14,900,000
Tertiary Treatment Addition

o 2.0mgd $4,400,000

e 3.0 mgd $6,000,000

* 4.0mgd $7,800,000
Class B Biosolids Addition (Note 1)

s 20mgd $5,500,000

¢ 3.0mgd $7,500,000

e 4.0mgd $9,500,000
Notes:

%) Costs shown are conceptual in nature, are all inclusive (including construction, engineering, legal,
administrative, and contingencies, are presented in 2009 dellars, and are intended for master planning
purposes only, Thay do not take into consideration detailed assessment of site specific conditions or
constraints. Actual costs may differ significantly from those shown.

PCRSD 2009 Master Plan Update 1-7
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SECTION 1

TECHNICAL MEMORANDUM NO. 5 - ALTERNATIVE ANALYSIS AND FINANCING

In TM No. 5, the alternative solutions for the planning basins were analyzed in terms of life cycle costs
and the preferred alternative identified. The Net Present Cost (NPC) was calculated for each alternative
taking into account capital cost and operation, maintenance, and replacement (O&M) costs over a 20-year
evaluation period:

Rush Creek (with KCMO Flows) — although the estimated capital cost to PCRSD of
consolidating the Rush Creek and Walnut Creek No. 2 Pump Stations is $0.5 million higher than
keeping them separate, these alternatives are essentially equal from a Net Present Cost standpoint
due to savings in O&M cost. Consolidation is also favored from an environmental and social
standpoint and is therefore the preferred alternative.

West Clear Branch — the estimated capital cost of “Treatment by Platte City” is 19% higher than
“Treatment by PCRSD) and the NPC is 12% higher. This would indicate that *“Treatment by
PCRSD” is preferable from an economic standpoint. However, the margin is small for a
conceptual analysis, and there are a number of non-economic factors, such as the complexity of
siting and permitting a new WWTP, that also impact the decision. A more detailed investigation
of the appropriate time is warranted prior to making a final decision.

Several financing approaches were discussed, including:

e Debt financing with the debt cost recovered through a fixed rate component of the sewer rate
structure.

e  Pay-as-you-go financing for small projects and recurring rehabilitation initiatives.
e System Development Charges.
¢ Developer financed facilities.

e Benefit districts for unsewered areas.
PCRSD currently employs all of these approaches within their system of rates and charges.

SuMMARY AND CONCLUSIONS :

PCRSD has been very successful in addressing facility needs and regulatory issues proactively, and has
developed a very equitable system of rates and charges to apportion costs to those who benefit from the
improvements. PCRSD also has a history of working cooperatively with other entities, both agencies and
developers, to find the most advantageous solutions to infrastructure, financing, and procedural
challenges.

PCRSD has recently completed major projects in the Rush Creek watershed, the Brush Creek watershed,
and at the Brush Creek Regional WWTP, and at this time does not have any immediate capacity or
regulatory driven capital project needs. Some opportunities that were identified during this master
planning process that PCRSD may want to consider as it moves into the future, are as follows:

¢ Continue working closely with Platte County and the Cities of Parkville, Platte City, and Kansas
City to find the optimum wastewater solutions. The most cost effective solutions for the end
users typically follow watershed boundaries, not political boundaries.

e Increase efforts to exclude I/I from the system, including: 1) more rigorous inspection and testing
- of public mains when they are constructed, 2) increased coordination with codes officials to
ensure that building codes are strictly enforced with respect to service line construction and

PCRSD 2009 Master Plan Update . : : . 1-8
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SECTION 1

exclusion of illicit connections, and 3) ongoing collection system management and rehabilitation
(this item will be discussed separately).

®  Adopt the “MDNR Peak Flow Formula with a Factor of Safety of 2.0” for sizing of new facilities,
in lien of the more conservative APWA formula and modify the District’s Rules and Regulations
accordingly. This should only be done if the efforts to exclude I/I described above are pursued

rigorously.

s Continue to enhance collection system management, progressing toward a full CMOM program,
which is likely to become a regulatory requirement in the future. Establish an annual budget line
item for “‘collection system inspection and rehabilitation”, and begin a condition assessment,
prioritization, and rehabilitation program.

® Utilize the maps and tables within this Master Plan to guide the sizing of future interceptors,
pump stations and forcemains. Where practical, require facilities to be sized to serve ultimate
development of the tributary area. Where ultimate sizing is impractical from an affordability
standpoint, develop phasing plans that reflect a planned and orderly progression from initial phase

through buildout. :

® Begin preparing for more stringent regulatory requirements with respect to wastewater treatment
and biosolids disposal. Consider methods of communicating to the customer base how these
requirements will ultimately impact the cost of service.

» Establish a developer reimbursement policy for cases where a developer must construct and
finance facilities larger than are needed to serve his immediate development, but are required to

accommodate future growth in upstream tributary areas.

)

PCRSD 2009 Master Plan Update : : 1-9
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SECTION 3

3.6.4 West Clear Branch Facility Planning Basin

The Clear Branch watershed is actually a series of drainages east of Platte City that are tributary to the
Platte River. This area was not identified as a development area in the County Land Use Plan. However,
a portion of this area has recently been annexed by the City of Platte City, and the western portion of the
Clear Branch watershed has been identified as a development area in the Platte City Land Use Plan. For
purposes of this study, the area where development is projected has been designated as the West Clear
Branch Faci]it\y Planning Basin and is shown in Figure 3-6.

PCRSD’s service area in the West Clear Branch Basin includes areas both within and outside of Platte
City’s boundaries, There are also areas in the upstream portion of the basin that fall within Timber Creek
and Kansas City service areas. The land uses from Platte City’s Land Use Plan have been shown in
Figure 3-6 and have been used to develop population and flow projections in Tables 3-9 and 3-10.

PCRSD 2009 Master Plan Update 3-26
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SECTION 3

Table 3-10
~West Clear Branch Facility Planning Basin
Average Day and Peak Hour Flow Projection

Ultimate Development
- Peak Factor -~ | =e—w- Peak Hour Flow {gpd) ~—=----
Sub- Area | Population | Average Daily MDNR x APWA
watershed | (Acres) |  (EDU) Flow (gpd)" | MDNR | 20 MDNR |[MDNRx20| Criteria®

A1® 264 348 104,325 3.8 7.6] 396,400 792,800 1,500,500
A2a 362 190]- 56,925 3.9 7.8 222,000] 444,000/ 819,000
A2b 433 684 205,050 3.6 7.2| 788,200] 1,476,400 2,949,300
A2 717 439 131,625 3.7 7.4] 487,000 974,000/ 1,671,800
A3a® 371 479 143,700 3.7 7.4| 531,700| 1,063,400 2,066,900
AR 834 370 111,000 3.8 7.6| 421,800 843,600 1,357,100
A4a® 465 119 35,700 4.0 8.0 142,800 285600 513,500
A4p® 288 141 42,300 4,0 8.0 169,200/ 338,400, 608,400
A4c® 646 244 73,200 3.9 7.8] 285500 571,000 1,052,900
Total 4,380 3,013 903,825 3,394,600 6,789,200| 12,539,400

(1) Based on totai EDU's from Tablel 3-9, times 300 gpd/EDU.
(2) Calculated from the acreages in Table 3-8 multiplied by the corresponding APWA cfs/acre criteria.
(3) Ultimate Flow contributions from upstream portion of watershed (from Platte City, Timber

Creek, and/or Kansas City) are as follows (based on APWA criteria for Single Family.

Residential):
Peak Hour
MBNR x Flow
MDNR 2.0 APWA
Area Average Daily Criteria Criteria  Criteria
(Acres) Flow {mgd) {mgd) (mgd) (mgd)
Al 98 0.09 0.34 0.68 0.80
A3a 108 0.10 - -- 1.40
A3b B5 0.05 -- - ot
Ada 107 - o0 - - -- 1.38
Adb 21 ' 0.02 - - 0.27
Adc 123 0.11 - -- 1.59
PCRSD 2008 Master Plan Update 3-29
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SECTION 6

Table 5-14 Prairie Creek Facility Planning Basin
Conveyance Component Capacity and Sizing for Ultimate Buildout

Component equired Required Size

Designation(‘) Capaci@ (l?/l(l'iD) A (in) Length (ft)
PS PC1 3.68 N/A N/A
FM PC1 3.68 16 3900
GS8 PC1a 3.68 21 1850
GS PCib 276 18 5500
GS PC1c 1.23 12 2350
PS PC2 5.14 N/A N/A
FM PC2 5.14 20 6900
FM PC3 0.72 8 2400
PSPC4 2.30 N/A N/A
FM PC4 2.30 2 8800
GS PC4 _ 0.83 10 2650
GS PCHRA ' 1.02 10 1600
Notes: »

% Refer to Figure 5-3-1 for component locations.

North Subareas — these subareas are “cut off” from the rest of the Prairie Creek basin by the I-29/1-435.
Interchange. In addition, they lie adjacent to and in close proximity to the West Clear Branch Basin. It is
therefore recommended that they be pumped to West Clear Branch for further conveyance and treatment.
This approach is shown on Figure 5-3-1 and the required facility components and sizes are presented in
Table 5-14.

5.4.4 West Clear Branch Facility Planning Basin

The West Clear Branch Watershed consists of a series of sub-watersheds that drain north to the Platte
River. As shown in Figure 5-4-1, a portion of this area lies within the city limits of Platte City. However,
this area was annexed by Platte City after PCRSD’s jurisdiction was established, therefore sewer service
in this area is the responsibility of PCRSD. The planned development in this basin is predominately in
the upper reaches of these sub-watersheds. An “all gravity” solution in which gravity interceptors were
extended downstream to a common point would involve excessive lengths of gravity sewer through areas
of expected low density development and through the Platte River floodplain where the sewer would be
inaccessible during flood events. Therefore, the two scenarios considered involve multiple pump stations.

Scenario 1 - Pump Flows to Platte City for Treatment

This scenario is presented in Figure 5-4-1 and Table 5-15. Flows gathered at the various .
pump stations are conveyed in series to Pump Station WCB1 which then pumps to the
Platte City WWTP. The forcemain, initially 20-inch diameter, is joined along the way by
the forcemain from the Prairie Creek watershed, and continues from this point to the plant
as 24-inch diameter.

Several issues with respect to the Platte City system should be investigated if this
alternative is to be considered further. Although the plant has been reported to have some
available capacity at this time, the long-term impact on capacity and resulting need for
expansion would need to be quantified. Also, the ability of the Platte City collection

PCRSD 2009 Master Plan Update 5-39
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SECTION 6

system to carry the flows a portion of the way to the plant, thus reducing forcemain length,
should be investigated.

PCRSD 2009 Master Plan Update 5-40
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SECTIONS

Table 5-15 West Clear Branch Facility Planning Basin
Scenario 1 - Ultimate Development with Treatment by Platte City

Conveyance Component Capacity and Sizing

gzggr?:t?g:l“) Capacif;/e(%l(geD? Roguired S('inS Length (f)
Gswes1® 1.48 12 2300
pPs wWcB1® 5.44 N/A N/A
FMWCB{1® 5.44 20 5450
FM WCB/PCE® 7.74 24 10,100
PS WCB2a 0.44 N/A N/A
FM WCB2a 0.44 6 400
FM WCBR2a/b 3,96 16 3100
GS WCB2b(1) 3.52 18 700
GS WCB2b(2) 1.48 12 1500
GS WCB2b(3) 0.74 10 1250
PS WCB2b 3.52 N/A N/A
FM WCB2b 3,52 16 2500
GS WCB2c 1.38 12 4000
PS WCB2¢ 2.04 N/A N/A
FM WCB2¢ 2.04 12 2050
PS WCB3a 1.06 N/A N/A
FM WCB3a 1.06 8 900
Notes:

™ Refer to Figure 5-4-1 for component locations.

@ Inciudes 0.68 mgd from Platte City, based on MDNR peak flow criteria.
@ Includes 2.30 mgd from Prairie Creek Basin.

Scenario 2 - Treatment by PCRSD

This scenario is presented in Figure 5-4-2 and Table 5-16. Flows are gathered and
conveyed to a new treatrent facility, ultimately just over 1.0 mgd average daily flow,
which discharges to the Platte River, As discussed earlier in this TV, a reasonable

approach would be to plan for disinfection, and possibly nutrient limits,

As with Scenario 1, pumped flows from the Prairie Creek watershed are included in this

alternative. It should be noted that, in Subarea B1, the upper and lower portions of the

subarea are in PCRSD service area, and the area in between is in Platte City’s service area.

Therefore, an arrangement will need to be worked out to accormmodate the exchange of

flows from PCRSD to Platte City to PCRSD (this arrangement exists in Scenario 1 also).
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SECTION 5

Table 5-16 West Clear Branch Facility Planning Basin
Scenario 2 - Ultimate Development with Treatment by PCRSD
Conveyance Gomponent Capacity and Sizing

Componen equire Requi i

Designat?or:(” CapacitF:/ (?\ACISDC; squired S(Iizn? Length (ft)
GsSwceB1a@® 3.78 21 | 2350
GS WeB1bHP® 2.70 18 2400
PS WCB1@® 3.78 N/A N/A
FM wcB1@ 3.78 16 3400
PS WCB2a 0.44 N/A N/A
FM WCB2a 0.44 6 400
FM WCB1/2a%® : 4.22 16 2200
GS WCB2b(1) 3.52 21 700
GS WCB2b(2) 1.48 12 1500
GS WCB2B(3) ' 0.74 ' 10 1250
WWTPEEE 7.74 N/A N/A
GS WCB2¢ 1.38 12 4000
PS WCB2¢ 2.04 N/A N/A
FM WCB2¢c 2.04 12 2050
PS WCB3a 1.06 NA| N/A
FM WCB3a 1.06 10 900
Notes:

M Referto Figure 5-4-2 for component [ocations.

® Includes 2.30 mgd from Prairie Creek Basin.

@ Includes 0.88 mgd from Plaite City, based on MDNR peak flow critetia.

“ For the WWTP, 7.74 mgd is the peak hour flow. The average daily flow is 1.08
mgd.

5.4.5 Little Platte Facility Planning Basin

As discussed in TM No. 1, the potential exists for a multi-city, multi-county regional system comprising
several sub-basins that drain north to the Little Platte River. A conceptual representation of the main
trunk interceptors and WWTP is presented in Figure 5-5-1. As this is not likely to occur within the
foreseeable future, and will largely be driven by KCMO, no attempt to project flows and component sizes
has been made at this time.
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Section 6

6.3.4 Prairie Creek Facility Planning Basin

Table 6-9 presents the cost estimate for the Prairie Creek Basin.

Table 6-9 - Conceptual Cost Estimate
Prairie Creek Facility Planning Basin

Quantity = Diameter Unit Cost

Segment Designation (LF) Size (in) ($/LF) Cost ($)

PS PC1 (3.68 mgd, MH) LS - - $1,700,000
FM PCH 3200 16 $120 $384,000
@GS PCla - 1850 21 $i89 $349,650
GS PC1b 2200 18 $162 $356,400
GS PCic 2350 12 $108 $253,800
PS PC2 (5.14 mgd, HH) LS - - - $2,600,000
FM PC2 6900 20 $150 $1,035,000
PS PC3 (0.72 mgd, MH) LS - - -$500,000
FM PC3 2400 8 $60 $144,000
P8 PC4 {2.30 mgd, HH) LS - - $1,500,000
FM PC4 8800 12 $90 $792,000
GS PC4 2650 10 $80 $238,500
GS PC5A 1600 10 $90 $144,000
Total $9,897,350
Notes:

1. LH = low head, MH = medium head, HH = high head; LS = [ump sum

2. Costs shown are conceptual in nature, are all inclusive (including construction,
engineering, legal, adminisirative, and contingencies), are presented in
2009 dollars, and are intended for master planning purposes only. They do
not take into consideration detailed assessment of site specific conditions
or constraints. Actual costs may differ significantly from those shown,

3. Reference Figure 5-3-1 and Table 3-14 for segment description, location,
and sizing information.

6.4 WEST CLEAR BRANCH FACILITY PLANNING BASIN

Cost estimates for the two alternatives developed for the West Clear Branch Basin (treatment by Platte
City and treatment by PCRSD) are presented in Tables 6-10 and 6-11.

The economic comparison of these two alternatives, including consideration of operation and
maintenance cost and third party treatment, is presented in TM No. 5.
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Section 6

Table 6-10 - Conceptual Cost Estimate
West Clear Branch Facility Planning Basin

Treatment by Platte City
Diameter Unit Cost

Segment Designation Quantity (LF) Size (in) {$/LF) Cost ($)

GS WCBH 2300 12 $108 $248,400
PS WCB1 (5.44 mgd, HH) LS -- -- $2,700,000
FM WCB1 5450 20 $150 $817,500
FM WCB/PC 10,100 24 $180 $1,818,000
PS WCB2a (0.44 mgd, MH) LS - - $400,000
FMWCB2a 400 6 $45 $18,000
FMWCB2a/b 3100 16 $120 $372,000
GS WCB2b(1) 700 18 $162 $113,400
GS WCB2b(2) 1500 12 $108 $162,000
GS WCB2b(3) 1250 10 $90 $112,500
PS WCB2b (3.52 mgd, MH) LS - - $1,600,000
FMWCB2b 2500 16 $120 $300,000
GS WCB2¢ ‘ ~ 4000 12 $108 $432,000
PS WCB2c (2.04 mgd, MH) LS - -- $1,100,000
FM WCB2c 2050 12 $90 $184,500
PS WCB3a (1.06 mgd, LH) LS - - $500,000
FM WCB3a : 900 8 $60 $54,000
Total, Conveyance $10,932,300
Allowance for Platte City Treatment (See Note 4) $11,430,000
Total with Treatment Alalowance $22,362,300

Notes:

1. LH =low head, MH = medium head, HH = high head; LS = lump sum

2. Costs shown are conceptual in nature, are all inclusive (including construction,

engineering, legal, administrative, and contingencies), are presented in 2009 dollars,
and are intended for master planning purposes only. Thay do not take into
consideration detailed assessment of site specific conditions or constraints. - Actual

costs may differ significantly from those shown.

3. Reference Figure 5-4-1 and Table 5-15 for segment description, location, and sizing

information.

4. The capital cost equivalent of treatment capacity at Platte City is assumed to be 90%
of the cost of equivalent capacity at a smaller PCRSD-owned facility recognizing the
sconomies of scale (PCRSD WWTP cost = $12,700,000 (from Table 6-11), Platte City
WWTP cost allowance = 0.90 x 12,700,000 = $11,430,000).
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Section 6

Table 6-11 - Conceptual Cost Estimate
West Clear Branch Facility Pianning Basin

Treatment by PCRSD
Diameter Unit Cost

Segment Designation Quantity (LF)  Size (in) ($/LF) Cost ($)
G3S WCB1a 2350 21 $189 $444,150
GS WCB1b 2400 18 $162 $388,800
PS WCB1 (3.78 mgd, MH) LS - - $1,700,000
FM WCB'1 3400 16 $120 $408,000
PS WCB2a {0.44 mgd, MH) LS - -- $400,000
FM WCB2a 400 6 $45 $18,000
FM WCB1/2a 2200 16 $120 $264,000
GS WCB2b(1) 700 21 $189 $132,300
GS WCB2b(2) 1500 12 $108 $162,000
GS WCB2B(3) 1250 10 $90 $112,500
WWTP (1.06 mgd) LS - -- $12,700,000
GS W(CB2c 4000 12 $108 $432,000
PS WCB2¢c (2.04 mgd, MH) LS - - $1,100,000
FM WCB2c 2050 12 $90 $184,500
PS WCBBa (1.06 mgd, LH) LS - - $500,000
FM WCB3a 900 10 $75 $67,500
Total $19,013,750
Notes:

1. LH = low head, MH = medium head, HH = high head; LS = lump sﬁm

2. Costs shown are conceptual in nature, are all inclusive (including construction,

engineering, legal, administrative, and contingencies), are presented in 2009 dollars,

and are intended for master planning purposes only. They do not take into

consideration detailed assessment of site specific conditions or constraints. Actual

costs may differ significantly from those shown.

3. Reference Figure 5-4-2 and Table 5-16 for segment description, location, and sizing

information.

6.5 CONCLUSIONS AND RECOMMENDATIONS

The conceptual cost estimating approach presented in TM No. 4 was reviewed with the PCRSD Board of
Directors and it was concluded that the approach was conservative, but was reasonable and appropriate.
Tt was understood that actual costs may differ significantly from the conceptual estimates based on site
specific conditions existing at such time as the improvements are constructed. It was also understood that
costs presented were for facilities sized to accommodate ultimate buildont, and that in many cases these
facilities will be constructed in phases of appropriately sized increments that will be determined based on
need and affordability at such time as the facilities are to be constructed. Costs presented are in 2009
dollars and should be adjusted to the actual year in which they occur to account for inflation.
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