

May 14, 2007



Wess Henderson  
Executive Director  
Missouri Public Service Commission  
Governor Office Building  
200 Madison Street  
Jefferson City, MO 65101

RE: In the Matter of an Investigation into the Tree Trimming Policies of Union  
Electric Company d/b/a AmerenUE, Case No. EW-2004-0583

Dear Mr. Henderson:

Enclosed is AmerenUE's Report on Metro Tree-Trimming Schedule and Other Area Tree Trimming Schedule for the first half of 2007. On both worksheets, the number at the bottom of each column in bold is the actual line miles completed between January 1, 2007, and June 30, 2007. For 2007, Ameren has 4,926 distribution line miles scheduled under performance management with our vendors. As of June 30, 2007, 2,448 distribution miles have been completed or 49.7%.

Sincerely,

A handwritten signature in black ink that reads "Thomas M. Byrne" followed by a stylized monogram "tbyrne".

Thomas M. Byrne  
Managing Associate General Counsel

Enclosures

cc: Office of Public Counsel