



The Empire District Electric Company, Inc.  
**STRATEGIC PROJECTS**

Karen Heady, Cost Control Specialist  
Ph: 417-625-4259 Fax: 417-627-9399

**IATAN CONSTRUCTION PROJECT - REQUEST FOR INFORMATION**

---

May 08, 2009

**RFI Number: 40**

**To the Attention of: Lynda Snedegar, Compliance**

In accordance with the various Ownership Agreements to which we are a party with respect to the Iatan Construction Project, Empire District Electric requests the following information to be provided for our review, either by direct email reply to this request or through the project's intranet website, SharePoint, whichever is most convenient or expedient:

**Subject: Alstom Change Order AP-1757**

- A) Please submit any analysis supporting change order AP-1757, also identified as AP01757X000016072101757 related to welding services augmentation.
- B) Please describe the scope change contained in this change order.
- C) Please provide the Level 3 critical path schedule as of 2/10/2009.

Thank you for your attention to this matter; we look forward to your reply.

Referenced Attachments: