BEFORE THE MISSOURI PUBLIC SERVICE COMMISSION

In the Matter of the Stipulation Respecting Adjustments) to Sewer Charges Applicable to Four Seasons Racquet and) Ca Country Club Condominium Owners Association, Inc.)

Case No. SO-2011-0046

QUARTERLY STATUS REPORT

COMES NOW Lake Region Water and Sewer Company ("Lake Region" or "Company") and for this quarterly status report submits the following to the Commission:

1. Pursuant to the Company's motion, the Commission, in an order dated December 14, 2010, extended earlier ordered deadlines for installation of a flow meter assembly, its testing and verification, and finally the period for data collection. As extended, the deadline for the Company to complete installation of a total flow measurement assembly is January 31, 2011.

2. The Company has completed the required step of re-grading of the sewer main to reduce the slope of the line. Additionally, the Company received the new flow measurement meter in December, and the Parshall Flume to be used in conjunction with the meter was received January 7, 2011. The Company will create or purchase an enclosure for the Parshall Flume and meter. Once the enclosure is complete the Company will schedule Ressler & Associates to calibrate the new flow meter.

3. The Company will notify Mr. Martin Hummel of the Staff, Four Seasons Racquet Club POA and the Country Club Hotel when this calibration will take place in order for representatives to be present during the calibration process. Except for any problems with scheduling Ressler & Associates, the Company expects to meet the January 31, 2011 deadline set out in the Commission's Order dated December 14, 2010. Respectfully submitted,

/s/ Mark W. Comley

 Mark W. Comley
 #28847

 NEWMAN, COMLEY & RUTH P.C.
 601 Monroe Street, Suite 301

 P.O. Box 537
 Jefferson City, MO 65102-0537

 (573) 634-2266
 (573) 636-3306 (FAX)

 comleym@ncrpc.com
 Comleym@ncrpc.com

Attorneys for Lake Region Water & Sewer Company

Certificate of Service

I hereby certify that a true and correct copy of the above and foregoing document was sent via e-mail on this 13th day of January, 2011, to:

General Counsel's Office at gencounsel@psc.mo.gov; Office of Public Counsel at opcservice@ded.mo.gov; Craig Johnson at cj@cjaslaw.com; and Jaime Ott at jaime.ott@psc.mo.gov.

/s/ Mark W. Comley