

**Great Plains Energy**  
 April 30, 2009 true-up date and September 5, 2009 new rates based Rate Case Timelines  
 for  
 Missouri Operations

	Filed	Base	KCP&L ER-2009-0089	2009 Year Day #	Day of Week	GMO Electric ER-2009-0090	GMO Steam GR-2009-0092	2009 Year Day #	Day of Week
Filing Date		September 5, 2008	September 5, 2008			September 5, 2008	September 5, 2008		
Staff et al. Direct Testimony (Rev Req)	X		<b>February 18, 2009</b>	<b>49</b>	<b>Wed</b>	February 20, 2009	February 20, 2009	<b>51</b>	<b>Fri</b>
Local Public Hearings			February 23 -27,2009	54-58	Mon-Fri	February 23 -27,2009	February 23 -27,2009	54-58	Mon-Fri
Preliminary Reconciliation			February 26, 2009	57	Thurs	February 26, 2009	February 26, 2009	57	Thurs
Settlement Conference			March 02 - 06, 2009	61-65	Mon-Fri	March 02 - 06, 2009	March 02 - 06, 2009	61-65	Mon-Fri
Staff et al. Direct Testimony (Rate Design)	X		March 4, 2009	63	Wed	March 6, 2009	March 6, 2009	65	Fri
True-Up Date Filing by parties	X		n/a			n/a	n/a		
Preliminary Issue List			March 11, 2009	70	Wed	March 13, 2009	March 13, 2009	72	Fri
Rebuttal Testimony (Rev Req)	X		<b>Mar 19 Thurs 29 days from direct</b>	<b>78</b>	<b>Thurs</b>	March 20, 2009	March 20, 2009	<b>78</b>	<b>Thurs</b>
Rebuttal Testimony (Rate Design)	X		March 26, 2009	85	Thurs	March 27, 2009	March 27, 2009	86	Fri
Surrebuttal/Cross Surrebuttal Testimony	X		<b>April 16 Thurs 28 days from rebuttal</b>	<b>106</b>	<b>Thurs</b>	April 17, 2009	April 17, 2009	<b>107</b>	<b>Fri</b>
List of Issues	X		April 20, 2009	110	Mon	April 20, 2009	April 20, 2009	110	Mon
Statement of Position	X		April 22, 2009	112	Wed	April 22, 2009	April 22, 2009	112	Wed
Reconciliation	X		April 22, 2009	112	Wed	April 22, 2009	April 22, 2009	112	Wed
End of True-Up Period			April 30 40 days to true-up direct	120	Thurs	April 30, 2009	April 30, 2009	120	Thurs
Evidentiary Hearings		March 30 - April 3 & April 6 - 10, 2009	April 27 - May 22, 2009	117-142	Four Weeks Mon-Fri	April 27 - May 22, 2009	April 27 - May 22, 2009	117-142	Four Weeks Mon-Fri
Closed book true-up data date			May 25, 2009	145	Mon	May 25, 2009	May 25, 2009	145	Mon
True-up Invoice cutoff date			May 31, 2009	151	Sun	May 31, 2009	May 31, 2009	151	Sun
True-up invoice receipt date			June 1, 2009	152	Mon	June 1, 2009	June 1, 2009	152	Mon
Initial Post Hearing Briefs	X		June 5, 2009	156	Fri	June 8, 2009	June 8, 2009	159	Mon
<b>True-Up Direct Testimony</b>	<b>X</b>		<b>June 9 Tues</b>	<b>160</b>	<b>Tues</b>	June 9, 2009	June 9, 2009	<b>160</b>	<b>Tues</b>
True-Up Rebuttal Testimony	X		June 12 Friday	163	Fri	June 12, 2009	June 12, 2009	163	Fri
True-Up Hearings			June 15 -16 Monday	166-167	Mon-Tues	June 15 -16, 2009	June 15 -16, 2009	166-167	Mon-Tues
Reply/True-Up Briefs	X		June 23, 2009	174	Tues	June 24, 2009	June 24, 2009	175	Wed
Anticipated Report & Order Date			August 5, 2009	217	Wed	August 5, 2009	August 5, 2009	217	Wed
Requested Effective Date for New Rates			September 5, 2009	248	Sat	September 5, 2009	September 5, 2009	248	Sat

**NOTES**      Hearings                      steam hearing to be scheduled in middle of electric hearing to ensure adequate time for steam issues

                  End of case                      43 days from true-up reply brief to Aug 5 Order date