

Ameren Missouri uses a Contract Development Team (CDT) that consists of Project Management, Strategic Sourcing and Legal Counsel Stakeholders to evaluate all contracts above \$5,000,000. The Contract Development Team decided to use a full turnkey Engineer-Procure-Construction (EPC) procurement strategy.

Engineer-Procure-Construction services for this project were bid as lump sum contracts to minimize risk to Ameren. Compensation for the direct purchase material and construction packages will be based upon milestone payments determined during contract negotiations. Ameren's Strategic Sourcing department will coordinate the procurement of direct material purchase and construction services associated with this project. Evaluation of bids will be run through the CDT prior to issuing purchase orders.