

Exhibit A

Troy Thurman Construction Company, Inc. Fox Hollow Subdivision Construction Timeline Phase 1 - 2022

January	Annexation
February	Engineering/Platting Finalization
March	Excavation/Grading
April	Construction & Installation of water, streets, sewer & utilities
May	Construction & Installation of water, streets, sewer & utilities
June	Construction & Installation of water, streets, sewer & utilities
July	Construction of residential homes
August	Construction of residential homes
September	Construction of residential homes
October	Construction of residential homes
November	Construction of residential homes
December	Construction of residential homes