

## Work Order Authorization Information

**Header Detail**

<p><b>Work Order:</b> 900446  <b>Work Order Title:</b> Repl w/ 2998F 2P Maplewood 1E  <b>Wo Type Description:</b> WO-Replacement Mains &amp; Services  <b>Work Order Group:</b>  <b>Current Revision:</b> 1  <b>Funding Project:</b> 3303L  <b>Funding Project Desc:</b> Replacement of Dist Sys - Laclede  <b>Eligible for AFUDC:</b> yes      <b>Eligible for CPI:</b> yes  <b>Reason Code:</b> Strategic  <b>WO Description:</b> Install 2,998 Ft. of 2PL IP main on Forest, Glades, Mitchell, and Garner.</p>	<p><b>Company:</b> Laclede Gas Company  <b>Business Segment:</b> Distribution LDC 1  <b>Functional Class:</b> Distribution Plant  <b>Department Code:</b> 10628  <b>Department Description:</b> Central - Construction (Retired)  <b>Budget Description:</b> Replacement of Dist Sys - Laclede  <b>Est. Annual Revenue:</b>  <b>Reimbursement Type:</b> None  <b>Retirement Type:</b></p>
<p><b>Major Location:</b> Mass Property-Laclede  <b>Asset Location:</b> Laclede-St. Louis City</p>	<p><b>Status:</b> in service</p>
<p><b>Estimated Start Date:</b> Nov 25, 2013      <b>Estimated Completion Date:</b> Feb 24, 2014      <b>Estimated In-Service Date:</b> Feb 24, 2014  <b>Notes:</b> Related Abandonment Project is 900452 - Task 11944821</p>	

**Reason for Work (Justification)**

### Approvals

Level	Approver	Approval Limit	Date Approved
Operational Accounting	Muehlenkamp, Anne	\$0	11/19/2013
Engineering Review-Dist	Hoeflerlin, Craig	\$0	11/19/2013
VP Field Operations	Reitz, Tom	\$75,000	11/20/2013
Chief Operating Officer	Lindsey, Steve	\$500,000	11/20/2013

\*\*\*\*\* Unit Estimate \*\*\*\*\*

Utility Account	Additions	Removal Cost	Total Expenditures	Retirement Value	Salvage
376200-Mains - Cast Iron	\$0.00	\$14,080.54	\$14,080.54	\$0.00	\$0.00
376300-Mains - Plastic	\$112,617.91	\$654.10	\$113,272.01	\$0.00	\$0.00
380200-Services - Plastic & Copper	\$143,535.03	\$0.00	\$143,535.03	\$0.00	\$0.00
<b>Total Estimated Costs:</b>	<b>\$256,152.94</b>	<b>\$14,734.64</b>	<b>\$270,887.58</b>	<b>\$0.00</b>	<b>\$0.00</b>