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Small Utility Rate Case Timeline-30 Day Extension
MO PSC Case No. WR-2009-0299

Utility Name & Contact Info Port Perry Service Company
     Contact Person Michael Yamnitz
     Mailing Address PO Box 43

Perryville, MO  63775
     Phone Contact (land line) (573) 547-4132 
     Phone Contact (mobile) (573) 768-1089
     Fax Contact
     E-Mail Address

Date Case Opened February 17, 2009

Agreement Filing Due Date August 17, 2009-30 day extension

9-Month Deadline November 17, 2009

11-Month Deadline January 17, 2010

Set out on the following pages is the activities timeline pertaining to the processing of the above-referenced small utility
revenue increase request. This timeline assumes that the Staff's investigation of the revenue increase request will
result in a conclusion that an increase in the subject utility's operating revenues is needed, that at least the Utility and
Staff will reach an agreement regarding the overall resolution of the request without the need for time extensions, and
that the request will be resolved without an arbitration process being used or an evidentiary hearing being held. For
cases where an arbitration process is going to be used or an evidentiary hearing is going to be held, it is anticipated
that a procedural schedule will be set when that becomes known. In such instances, the 9-month and 11-month
deadlines will need to be considered in setting the procedural schedule.

The schedule set out in the timeline establishes the Target Due Date for the completion of certain activities needed to
process the request in a timely manner. Extensions of the disposition agreement filing deadline, which is 150 days
after the date the utility files its request, and certain other deadlines are allowed (and under some circumstances are
required) and if executed will result in changes to the timeline. Agreements for such extensions, which are limited to a
maximum of 60 days, will be reduced to writing and filed in the case file, along with an updated timeline.

The entries in the Target Day column represent the number of days from the date the utility filed its request. The
entries in the Target Due Date column show the date when the Target Day hits the calendar. To determine the entries
for the Calendar Due Date column, Target Due Dates falling on a weekend or a holiday are moved to the next regular
working day, except that the effective dates for pending revised tariff sheets cannot be adjusted .
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Target Target Calendar Responsible Rule
Day Due Date Due Date Case Activity "Party" Section

0 02/17/09 N/A Request Letter Filed and Case Opened                              
(agreement filing due date calculated from this date)

Utility 3

5 02/22/09 02/23/09 Compliance with Section 4 of Rule Confirmed                     
(case can be dismissed in case of non-compliance)

Case Coordinator 4

7 02/24/09 02/24/09 Case Activities Timeline Filed in Case File Case Coordinator 5

10 02/27/09 02/27/09 Draft of Initial Customer Notice Sent to Utility & OPC Case Coordinator

Letter Sent to Utility & OPC Regarding Expected Staff            
Activities and Identifying Participating Staff Members

Case Coordinator

20 03/09/09 03/09/09 Requests for Information Needed for Audit Communicated 
to Utility by Assigned Staff  (if done in writing, copies also 
sent to OPC)

Assigned Staff

30 03/19/09 03/19/09 Initial Customer Notice Mailed to Customers                      
(copy sent to Case Coordinator for filing in case file)

Utility 7

40 03/29/09 03/30/09 Responses to Requests for Information Provided to Staff by 
Utility (staff provides copies of information received to OPC) 
OR Extension of Agreement Filing Due Date Agreed to by 
Utility OR Staff May File Motion to Dismiss Case

Utility &           
Assigned Staff

4

Copy of Initial Customer Notice Filed in Case File Case Coordinator 7

50 04/08/09 04/08/09 Follow-Up Requests for Information Communicated              
to Utility by Assigned Staff (if done in writing,                      
copies also sent to OPC)

Assigned Staff

60 04/18/09 04/20/09 End of Response Period for Initial Customer Notice N/A 7

70 04/28/09 04/28/09 Responses to Follow-Up Requests for Information              
Provided to Staff by Utility (staff provides copies of                  
information received to the OPC) OR Extension of                  
Agreement Filing Due Date Agreed to by Utility OR                
Staff May File Motion to Dismiss Case

Utility &           
Assigned Staff;     

Case Coordinator

4

75 05/03/09 05/04/09 Deadline for Completion of Construction Projects to be 
Included in Case OR Agreement Filing Due Date Extended 
So Projects Can be Included in Case

Utility;            
Case Coordinator

Continued Compliance with Section 4 of Rule Confirmed        
(case can be dismissed in case of non-compliance)

Case Coordinator 4

Unless Notified Otherwise, or Unless Extensions Have           
Been Agreed Upon, Utility & OPC Can Assume the                 
Process is On-Track for Timely Completion

Case Coordinator
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Target Target Calendar Responsible Rule
Day Due Date Due Date Case Activity "Party" Section

80 05/08/09 05/13/09 Basic Audit/Investigation Work Completed Assigned Staff

85 05/13/09 05/13/09 Initial Audit/Investigation Reports Completed                       
and Provided to Case Coordinator

Assigned Staff

90 05/18/09 05/18/09 Overview of Staff's Initial Audit/Investigation                            
Results Provided to the Utility & OPC

Case Coordinator 9

100 05/28/09 05/28/09 Utility & OPC Submit Responses Regarding Staff's Case 
Overview to Case Coordinator (errors/ommissions to be 
identified and suggested changes to be included) OR             
Staff Assumes Information Provided is Acceptable                  
(Staff's audit considered "complete" at this time)

Utility & OPC

120 06/17/09 06/17/09 Staff's Settlement Proposal Packet Sent to Utility &            
OPC and Arrangements Made for Conference Call                 
or Meeting to Discuss the Proposal

Case Coordinator 10

130 06/27/09 06/29/09 Conference Call or Meeting Held with Utility &                         
OPC to Discuss Staff's Settlement Proposal

Utility, OPC        
& Staff

135 07/02/09 07/02/09 Utility & OPC Notify Staff of Whether They Agree with            
the Settlement Proposal (if not, the reasons for that                
and suggested changes to the settlement proposal 
documents are provided to the Case Coordinator)

Utility & OPC

Utility Must Respond OR Agree to Extension                           
of Agreement Filing Due Date OR Staff May                            
File Motion to Dismiss Case

Utility;            
Case Coordinator

4

140 07/07/09 07/07/09 Agreed-Upon Changes to Settlement Proposal                       
Documents Completed and Final Disposition                           
Agreement Sent to Company for Signing                            
(copy also sent to OPC; OPC may or may not sign)

Case Coordinator

Continued Compliance with Section 4 of Rule Confirmed        
(case can be dismissed in case of non-compliance)

Case Coordinator 4

145 07/12/09 07/13/09 Signed Disposition Agreement Returned to Staff Utility;            
OPC (if applicable)

Staff Sends Revised Tariff Sheets and Draft                            
Tariff Filing Transmittal Letter to the Utility

Case Coordinator

180 08/16/09 08/17/09 Staff Files Executed Disposition Agreement Case Coordinator 11

Activities needed from this point forward vary based on the approach taken by the OPC. The next three sections set out 
the activities needed based on the different OPC approaches that are possible.
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Target Target Calendar Responsible Rule
Day Due Date Due Date Case Activity "Party" Section

185 08/21/09 08/21/09 Utility Files Necessary Tariff Revisions Utility 13

195 08/31/09 08/31/09 Staff Recommendation Filed if applicable OR ordered by the 
Commission.    (includes confirmation of Utility's continued 
compliance  with Section 4 of Rule OR motion for 
suspension of tariff revisions requesting correction of the 
deficiencies will be submitted)

Case Coordinator

205 09/10/09 09/10/09 Order Approving Tariff Revisions Issued Assigned RLJ

215 09/20/09 09/21/09 Tariff Revisions Effective "On and After" this Date N/A 13

220 09/25/09 09/25/09 Draft of Final Customer Notice Sent to Utility & OPC Case Coordinator

230 10/05/09 10/05/09 Final Customer Notice Mailed to Customers                            
(copy sent to Case Coordinator for filing in case file)

Utility 22

240 10/15/09 10/15/09 Copy of Final Customer Notice Filed in Case File Case Coordinator 22

245 10/20/09 10/20/09 Notice Closing Case Issued Assigned RLJ

This section pertains to the situation where the Utility, Staff & OPC reach an agreement on the overall disposition of the
request, and is thus based on the fact that the Utility will not send out a second customer notice. In this situation, a
minimum of 30 days is needed between the filing date and the proposed effective date of the Utility's tariff revisions.
The dates shown assume that the Utility will make a 30-day tariff filing on Day 155.
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Target Target Calendar Responsible Rule
Day Due Date Due Date Case Activity "Party" Section

180 08/16/09 08/17/09 Draft of Second Customer Notice Sent to Utility & OPC Case Coordinator

185 08/21/09 08/21/09 Utility Files Necessary Tariff Revisions Utility 14

190 08/26/09 08/26/09 Second Customer Notice Mailed to Customers                     
(copy sent to Case Coordinator for filing in case file)

Utility 14

200 09/05/09 09/08/09 Copy of Second Customer Notice Filed in Case File Case Coordinator 14

210 09/15/09 09/15/09 End of Response Period for Second Customer Notice N/A 14

215 09/20/09 09/21/09 OPC Files Its Position Statement OPC 15

216 09/21/09 09/21/09 Staff Recommendation Filed if applicable OR ordered by the 
Commission.    (includes confirmation of Utility's continued 
compliance  with Section 4 of Rule OR motion for 
suspension of tariff revisions requesting correction of the 
deficiencies will be submitted)

Case Coordinator

220 09/25/09 09/25/09 Order Approving Tariff Revisions Issued Assigned RLJ

230 10/05/09 10/05/09 Tariff Revisions Effective "On and After" this Date N/A 14

235 10/10/09 10/12/09 Draft of Final Customer Notice Sent to Utility & OPC Case Coordinator

245 10/20/09 10/20/09 Final Customer Notice Mailed to Customers                            
(copy sent to Case Coordinator for filing in case file)

Utility 22

255 10/30/09 10/30/09 Copy of Final Customer Notice Filed in Case File Case Coordinator 22

260 11/04/09 11/04/09 Notice Closing Case Issued Assigned RLJ

This section pertains to the situation where only the Utility and Staff reach an agreement on the overall disposition of
the request, and is thus based on the fact that the Utility will send out a second customer notice. This section is also
based on the assumption that the OPC will not request a local public hearing. In this situation, a minimum of 45 days is
needed between the filing date and the proposed effective date of the Utility's tariff revisions. The dates shown assume
that the Utility will make a 45-day tariff filing on Day 155.
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Target Target Calendar Responsible Rule
Day Due Date Due Date Case Activity "Party" Section

180 08/16/09 08/17/09 Draft of Second Customer Notice Sent to Utility & OPC Case Coordinator

185 08/21/09 08/21/09 Utility Files Necessary Tariff Revisions Utility 14

190 08/26/09 08/28/09 Second Customer Notice Mailed to Customers                        
(copy sent to Case Coordinator for filing in case file)

Utility 14

200 09/05/09 09/08/09 Copy of Second Customer Notice Filed in Case File Case Coordinator 14

210 09/15/09 09/15/09 End of Response Period for Second Customer Notice N/A

215 09/20/09 09/21/09 OPC Files Request for Local Public Hearing OPC 15

220 09/25/09 09/25/09 Order Setting Local Public Hearing and                                  
Suspending Tariff Revisions Issued

Assigned RLJ

225 09/30/09 09/30/09 Draft of LPH Customer Notice Sent to Utility & OPC Case Coordinator

230 10/05/09 10/05/09 Notice of Local Public Hearing Mailed to Customers      
(copy sent to Case Coordinator for filing in case file)

Utility 18

240 10/15/09 10/15/09 Copy of LPH Customer Notice Filed in Case File Case Coordinator 18

245 10/20/09 10/20/09 Local Public Hearing Held Assigned RLJ

250 10/25/09 10/26/09 Staff Files Notice re: Possible Changes to the                   
Disposition Agreement Based on Info Provided                       
at the Local Public Hearing (includes motion to                        
suspend tariff revisions if needed)

Case Coordinator 19

255 10/30/09 10/30/09 OPC Files Its Position Statement OPC 19

256 10/31/09 11/02/09 Staff Recommendation Filed if applicable OR ordered by the 
Commission.    (includes confirmation of Utility's continued 
compliance  with Section 4 of Rule OR motion for 
suspension of tariff revisions requesting correction of the 
deficiencies will be submitted)

Case Coordinator

265 11/09/09 11/09/09 Order Approving Tariff Revisions Issued Assigned RLJ

275 11/19/09 11/19/09 Tariff Revisions Effective "On and After" this Date N/A 14

280 11/24/09 11/24/09 Draft of Final Customer Notice Sent to Utility & OPC Case Coordinator

290 12/04/09 12/04/09 Final Customer Notice Mailed to Customers                            
(copy sent to Case Coordinator for filing in case file)

Utility 22

300 12/14/09 12/14/09 Copy of Final Customer Notice Filed in Case File Case Coordinator 22

305 12/19/09 12/21/09 Notice Closing Case Issued Assigned RLJ

This section pertains to the situation where only the Utility and Staff reach an agreement on the overall disposition of
the request, and is thus based on the fact that the Utility will send out a second customer notice. This section is also
based on the assumption that the OPC will request a local public hearing and that one will be held. In this situation, a
minimum of 45 days is needed between the filing date and the proposed effective date of the Utility's tariff revisions.
The dates shown assume that the Utility will make a 45-day tariff filing on Day 155. The dates also assume that the
tariff revisions will be suspended for 45 days past the proposed effective date, and that the local public hearing will be
held 30 days before the end of the suspension period.


