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BEFORE THE PUBLIC SERVICE COMMISSION 
OF THE STATE OF MISSOURI 

 
In the Matter of the Application of Union  ) 
Electric Company d/b/a Ameren Missouri for ) 
Approval of Decommissioning Cost Estimate )  File No. EO-2023-0448 
for Callaway Energy and Funding Level of ) 
Nuclear Decommissioning Trust Fund ) 
 

STAFF RECOMMENDATION 
 

COMES NOW the Staff (“Staff”) of the Missouri Public Service Commission, and 

for its Staff Recommendation in this matter, Staff respectfully states: 

1. On December 1, 2024, Union Electric Company d/b/a Ameren Missouri 

(“Ameren Missouri” or “Company”) filed its application (“Application”), pursuant to 

Commission Rule 20 CSR 4240-20.070(4), requesting approval of its triennial filing of 

cost estimates for Callaway decommissioning, including the Independent Fuel Storage 

Installation (“ISFSI”), and approval of the funding level of the Nuclear Decommissioning 

Trust Fund (“Fund”).  Ameren Missouri subsequently filed an amended application on 

March 4, 2024. 

2.  The United States Nuclear Regulatory Commission (“NRC”) establishes 

minimum amounts necessary for licensees to provide reasonable assurance that funds 

will be available for the decommissioning process under 10 CFR 50.75(a) (2002).   

Federal regulations also subject decommissioning funding to the jurisdiction of state 

public utility commissions.   

3. Section 392.292, RSMo (2016) requires that “the amounts collected from 

ratepayers and paid into such trust funds will be neither greater nor lesser than the 

amounts necessary to carry out the purposes of the trusts.” 
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4. As explained in more detail in Staff’s Memorandum, attached and 

incorporated hereto as Attachment A, Staff recommends that the Commission approve 

the Application, as amended by Ameren Missouri on March 4, 2024, subject to the 

following conditions: 

a. Ameren Missouri will file the proper decommissioning trust fund annual 

contribution, along with evidence and testimony in support thereof, in its 

next rate case for ratemaking purposes; 

b. The annual contribution of $6,758,605 should not be included in the 

Company’s current cost of service for ratemaking purposes.  

WHEREFORE, Staff recommends that the Commission approve the Application 

as amended on March 4, 2024, subject to the conditions put forward by Staff, and grant 

such other and further relief as is just in the circumstances. 

Respectfully Submitted, 

/s/ Travis J. Pringle 
Travis J. Pringle 
Chief Deputy Counsel 
Missouri Bar No. 71128 
Attorney for the Staff of the 
Missouri Public Service Commission 
P.O. Box 360 
Jefferson City, Mo 65102-0360 
(573) 751-5700 (Telephone) 
(573) 526-1500 (Facsimile) 
(Email) travis.pringle@psc.mo.gov 
 
 
 
 
 
 
 
 
 
 
 

mailto:travis.pringle@psc.mo.gov
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CERTIFICATE OF SERVICE 
 

I hereby certify that a true and correct copy of the foregoing was served by 
electronic mail, or First Class United States Postal Mail, postage prepaid, on  
this 3rd day of June, 2024, to all parties and/or counsel of record.  
 

/s/ Travis J. Pringle 



ATTACHMENT A 

M E M O R A N D U M 
 

TO: Missouri Public Service Commission Official Case File 
File No. EO-2023-0448, Union Electric Company, d/b/a Ameren Missouri 

 
FROM: Randall T. Jennings, Senior Utility Regulatory Auditor 
 
  /s/ Seoung Joun Won  06-03-24  
 Financial Analysis Dept. / Date 
 
SUBJECT: Staff Recommendation Concerning the Application of Union Electric 

Company, d/b/a Ameren Missouri, for Acceptance of Its Triennial Filing of 
Cost Estimates for Callaway Energy Center Decommissioning, Including the 
Independent Spent Fuel Storage Installation, and Approval of the Funding 
Level of the Nuclear Decommissioning Trust Fund.  

 
DATE:  June 3, 2024 
 
FINDING OF FACTS: 
 
1. Applicant:  
 

Union Electric Company, d/b/a Ameren Missouri. 
 
2. Nuclear Power Plant:  
 

The Callaway Energy Center. 
 
3. Decommissioning Costs:  
 

The total cost to decommission the Callaway Energy Center and the Independent Spent 
Fuel Storage Installation (“ISFSI”), employing the DECON alternative, is $1,097,947,000 
in 2023 dollars.1  Of this total, $1,085,651,000 is attributable to plant decommissioning 
and $12,296,000 is attributable to ISFSI decommissioning. 

 
4. Funding Level: Continuation of the funding level of its nuclear decommissioning trust 

fund at the current $6,758,605 annual amount, with $6,082,745 allocated to plant 
decommissioning and $675,860 allocated to ISFSI decommissioning. 

 
5. Certificate of Corporate Good Standing:  
 
 Yes. 
 
                                                 
1 DECON refers to a decontamination process used during the decommissioning of nuclear facilities, which is the 
process of safely shutting down and dismantling a nuclear facility at the end of its operational life. For the definition 
of DECON, please see Page viii of xxi in Attachment 3 of the Amended Application. 
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6. Cost Study:  
 
 TLG Services, Inc. (“TLG”) prepared Decommissioning Cost Analysis for the Callaway 

Energy Center (“2023 Study”), as Attachment 3, under the direction of Ameren Missouri.  
TLG has prepared the decommissioning cost estimates of the Callaway Energy Center 
(“Callaway” or “Plant”) since 1993. 

 
7. Funding Adequacy:  
 
 Willis Towers Watson (“WTW”) developed a funding adequacy model using 5,000 

stochastic modeling scenarios, as outlined in the summary of Amended Attachment 4. The 
stochastic model analysis in this case represents the first instance WTW’s model has been 
filed with a state commission and had only been previously used by utility companies to 
evaluate the probability of having sufficient funding at the time of decommissioning.2 

 
8. Operating Life: 
 
 60-year. 
 
9. License Expiration: 
 
 October 18, 2044. 
 
10. Jurisdictional Allocator: 
 
 Missouri 100%. 
 
11. Investment Fee: 
 
 Annual 15 basis points. 
 
12. Income Tax Rate: 
 
 Composite Rate 20% (Federal 20%, State 0%).3 
 
13. Asset Allocation: 
 

The allocation of 65% equities and 35% bonds will be maintained until the fund begins 
to de-risk in 2040.  At that point, the total projected 5-year forecast will be shifted to 
50% cash and 50% fixed income investments. 

 

                                                 
2 Staff Data Request No. 0021.1. 
3 Paragraph 28, the Amended Application. 
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COMMENTS: 
 
Introduction 

Union Electric Company, doing business as Ameren Missouri (“Ameren Missouri,” “Company,” 
or “Applicant”) is a Missouri corporation with its principal office and place of business located 
at One Ameren Plaza, 1901 Chouteau Avenue, Saint Louis, Missouri 63103.  The Applicant 
provides electric and gas utility services in portions of Missouri as a public utility under the 
jurisdiction of the Missouri Public Service Commission (the “Commission”).4  Ameren Missouri 
supplies electric service to 1.2 million customers and natural gas service to 0.1 million customers 
in a 24,000-square-mile area in central and eastern Missouri, including the Greater St. Louis area.5  
“Ameren Missouri is the owner and operator of Callaway, a nuclear generating unit, and the ISFSI, 
a spent fuel storage installation at the Plant.”6 
 
On December 1, 2023, Ameren Missouri submitted its application (the “Application”) requesting 
acceptance of its triennial filing of cost estimates for Callaway decommissioning, including 
the ISFSI, and approval of the funding level of the Nuclear Decommissioning Trust Fund 
(the “Fund”). On March 4, 2024, an Amended Application was filed, which included an 
updated Certificate of Corporate Good Standing as Attachment 1, TLG’s 2023 Cost Study as 
Attachment 3, and WTW’s funding adequacy model analysis as Amended Final Attachment 4. 
 
Background 
 
Under federal law, the U.S. Nuclear Regulatory Commission (“NRC”) establishes minimum 
amounts necessary for licensees to provide reasonable assurance that funds will be available for 
the decommissioning process.7  However, federal regulations also provide that 'Funding for the 
decommissioning of power reactors may also be subject to the regulation of Federal or State 
Government agencies (e.g., the Federal Energy Regulatory Commission (“FERC”) and State 
Public Utility Commissions) that have jurisdiction over rate regulations.8  The NRC’s federal 
regulations are in addition to, and not a substitution for, other requirements, and are not intended 
to be used by themselves or by other agencies to establish rates.9 
 
The NRC defines the term “decommission” as follows in 10 C.F.R. §50.2 and limits 
decommissioning to the radiological part of the facility: 

Decommission means to remove (as a facility) safely from service and reduce 
residual radioactivity to a level that permits release of the property for unstructured 
use and termination of license.   

                                                 
4 Paragraph 4, the Application. 
5 S&P Capital IQ Pro. 
6 Paragraph 4, the Amended Application. 
7 10 CFR 50.75(a) (2022); § 50.75 Reporting And Recordkeeping For Decommissioning Planning. | NRC.gov. 
8 Ibid. 
9 Ibid. 
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This Commission defines “decommissioning” and “decommissioning costs” as follows in 20 CSR 
4240-20.070: 

(1) As used in this rule, decommissioning means those activities undertaken in 
connection with a nuclear generating unit’s retirement from service to ensure that 
the final removal, disposal, entombment or other disposition of the unit and of any 
radioactive components and materials associated with the unit, are accomplished in 
compliance with all applicable laws, and to ensure that the final disposition does 
not pose any undue threat to the public health and safety.  Decommissioning 
includes the removal and disposal of the structures, systems and components of a 
nuclear generating unit at the time of decommissioning. 

(2) As used in this rule, decommissioning costs means all reasonable costs and 
expenses incurred in connection with decommissioning, including all expenses to 
be incurred in connection with the preparation for decommissioning, including, but 
not limited to, engineering and other planning expenses; and to be incurred after 
the actual decommissioning occurs, including, but not limited to, physical security 
and radiation monitoring expenses, less proceeds of insurance, salvage or resale of 
machinery, construction equipment or apparatus the cost of which was charged as 
a decommissioning expense. 

In addition, 20 CSR 4240-20.070(4) establishes the frequency of filings with the Commission of 
information regarding the decommissioning trust fund, stating in pertinent part: 

Every three (3) years, utilities with decommissioning trust funds shall perform and 
file with the commission cost studies detailing the utilities’ latest cost estimates for 
decommissioning their nuclear generating unit(s) along with the funding levels 
necessary to defray these decommissioning costs. These studies shall be filed along 
with appropriate tariff(s) effectuating the change in rates necessary to accomplish 
the funding required. In addition, the commission, at any time for just cause, may 
require a utility to file an updated decommissioning cost study, funding 
requirement, and associated tariff(s).  

Filing History 
 
Ameren Missouri has made its triennial filings on a timely basis since Callaway went into 
operation on December 19, 1984.  In Ameren Missouri’s Case Nos. EO-85-17 and ER-85-160, 
Ameren Missouri and the Staff stipulated that the decommissioning cost of Callaway was 
$120 million in 1983 dollars.  As a result, the Company’s Missouri retail jurisdictional annual trust 
fund payment requirement was set at $2.9 million.10  In Case No. EO-91-300, which was Ameren 
Missouri’s first filing pursuant to 20 CSR 4240-20.070, a Unanimous Stipulation and Agreement 
was accepted by the Commission which identified the cost in 1990 dollars to immediately 
decommission Callaway as if it had completed 40 years of service.  This cost was determined to 

                                                 
10 Order Approving Stipulation and Agreement, August 21, 1992, EO-91-300, Page 3. 
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be $347 million and set the Company’s Missouri retail jurisdiction annual trust fund accrual and 
payment requirement at $6,214,184.11  The increase in the cost estimate was due principally to the 
uncertainties existing at the time with the disposal of radioactive material.   
 
Subsequent filings were made in Case Nos. EO-94-81, EO-97-86, EO-2000-205, and 
EO-2003-083, in which the Commission accepted Unanimous Stipulation and Agreements that 
identified the costs in 1993, 1996, 1999 and 2002 dollars, respectively, to immediately 
decommission Callaway as if it had completed 40-years of service.  These costs were identified as 
$371,511,680; $419,975,000; $509,451,856; and $515,339,000, respectively.  In each of the four 
triennial decommissioning cost study cases the Company’s Missouri retail jurisdiction annual trust 
fund accrual and payment requirement remained at $6,214,184, as that amount was determined to 
be adequate for the funding of decommissioning expenses.   
 
In Case No. EO-2004-0108, the Commission ordered an increase in Ameren Missouri’s annual 
Missouri decommissioning expense and contribution amount from $6,214,184 to $6,486,378 to 
reflect the increased liability for decommissioning costs assumed by Missouri ratepayers as a result 
of the MetroEast Property Transfer.12  In Case No. EO-2004-0108, and subsequently, Case Nos. 
EO-2006-0098, and EO-2009-0081, a methodology was utilized by which Missouri ratepayers 
were responsible for less than 100% of Ameren Missouri’s decommissioning liability.   
 
In Case No. EO-2006-0098, a Non-Unanimous Stipulation and Agreement was accepted by the 
Commission which identified the costs in 2005 dollars to immediately decommission Callaway, 
as if it had completed 40 years of service, as being $586,515,200.  The Company’s Missouri retail 
jurisdiction annual trust fund accrual and payment requirement remained at $6,486,378, as that 
amount was determined to be adequate for the funding of future decommissioning expenses.13  
In Case No. EO-2009-0081, the payment requirement remained the same after a Unanimous 
Stipulation and Agreement was accepted by the Commission which identified the costs in 2008 
dollars as being $693,907,000 (which is 18.3% higher than the 2005 estimate of $586,515,200 and 
represents approximately a 5.76% annualized escalation rate over the 3-year period.).14 
 
The 2011 Cost Study estimated the decommissioning cost for the DECON alternative to be 
$754,498,000 in 2011 dollars, which was 8.7% higher than the 2008 estimate of $693,907,000 
(Case No. EO-2009-0081).15  Ameren Missouri’s economic analysis found an annual contribution 
of $6,758,605 to the nuclear decommissioning trust fund to be reasonable.16 

                                                 
11 Order Approving Stipulation and Agreement, August 21, 1992, EO-91-300. 
12 Report and Order on Rehearing in Case No. EO-2004-0108 contains a typographical error that transposed the 
second and third digits in the annual contribution amount to the Missouri jurisdictional subaccount. (See 13 
Mo.P.S.C.3d at 297 and 304 compared to 13 Mo.P.S.C.3d at 296).  Because this error has an insignificant impact on 
trust fund funding, Ameren Missouri used this actual ordered amount as its present annual contribution amount. 
13 Non-Unanimous Stipulation and Agreement, September 21, 2012, EO-2006-0098, page 6. 
14 Unanimous Stipulation and Agreement, April 23, 2009, EO-2009-0081, page 6. 
15 August 2011 TLG Decommissioning Cost Analysis for the Callaway Energy Center, Attachment 1, The 
Application. 
16 Ameren Missouri Cost Study, Attachment 2, The Application. 
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In File No. ER-2011-0028, Ameren Missouri commenced a methodology of the Missouri 
jurisdictional demand allocator for Callaway being increased to 100% from the previous allocator 
of 98.38% used in Case No. EO-2009-0081; the annual accrual increased to $6,758,605.  Callaway 
was treated as allocated 100% to the Missouri retail jurisdiction; municipal customers, sales, and 
costs were treated as off-system customers, sales, and costs.  The Staff followed this methodology 
in the subsequent Ameren Missouri general rate increase case.17  The $6,758,605 of annual 
decommissioning expense accrual was included in the determination of Ameren Missouri retail 
customer rates approved by the Commission and the Missouri jurisdictional demand allocator was 
reflected as 100%.18   
 
On August 15, 2014, Ameren Missouri filed, in Case No. EE-2015-0046, a request for a seven (7) 
month extension of time to file its 2014 TLG Decommissioning Cost Study to no later than April 1, 
2015, rather than September 1, 2014, due to its license extension request that was pending before 
the Nuclear Regulatory Commission (“NRC”) and the potential impact of the request upon the 
necessary funding level of its decommissioning trust. The Staff recommended that the Commission 
grant Ameren Missouri its request for a variance from the Commission’s rule.  The Commission 
issued an order on March 4, 2015 granting Ameren Missouri’s request for an extension of time to 
file pending decommissioning cost analysis.  On April 1, 2015, Ameren Missouri filed in Case No. 
EO-2015-0253 its Application, a 2014 TLG “Decommissioning Cost Analysis for the Callaway 
Energy Center,” not including the cost of decommissioning the ISFSI, and Ameren Missouri’s 
analysis of the required funding level under a 2044 operating license expiration date.   
 
The following display provides the parameters of the EO-2015-0253 filing as well as the 
Company’s two subsequent filings, along with the dates of the corresponding Commission orders 
approving each case’s Non-Unanimous Stipulation and Agreement setting the annual contribution 
amount: 

 
Decommissioning Cost Study 

Ameren Missouri’s current analysis of the cost to decommission Callaway is an update of the study 
that the Company initially performed in 1993.  Ameren Missouri contracted with TLG to perform 
the site-specific cost study to determine the estimated cost for decommissioning Callaway.  

                                                 
17 Case No. ER-2012-0166. 
18 Ibid.  

Application 
Filing Date 

Case No. License 
Expiration 

Total 
Decommission 

Cost 

Year 
Dollars 

Agreed Total 
Annual 

Contribution 

Commission 
Approval 

Date 

04/01/2015 EO-2015-0253 2044 $ 864,734,000 2014 $ 6,758,605 04/06/2016 

09/01/2017 EO-2018-0051 2044 $ 943,465,000 2017 $ 6,758,605 01/23/2018 

11/05/2020 EO-2021-0050 2044 $ 1,046,835,000 2020 $ 6,758,605 02/24/2021 
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According to the Application, TLG is an industry leader in nuclear power plant decontamination 
and decommissioning planning, cost estimating, and project field supervision and has prepared 
and updated decommissioning cost estimates for the vast majority of nuclear generation units in 
the country.  TLG has also provided engineering and field services for contaminated facilities 
including estimates of decommissioning costs for nuclear generating units since 1982.  TLG is the 
company that prepared Callaway’s decommissioning cost estimates filed with and approved by 
the Commission in 1993, 1999, 2002, 2005, 2008, 2011, 2015, 2018, and 2020, as well as the 
ISFSI decommissioning cost estimates in 2015, 2018, and 2020. 

Staff does not find any major concerns on the 2023 cost study prepared by TLG.  According to the 
2023 cost study, the total decommissioning cost estimate is $1,097,947,000 in 2023 dollars based 
on TLG's projected cost to decommission the Plant and the ISFSI using the DECON alternative 
process, with $1,085,651,000 allocated to Plant decommissioning and $12,296,000 allocated to 
ISFSI decommissioning.19  This estimate assumes a 60-year plant operating life and reflects the 
use of off-site, low-level radioactive waste processing to minimize the volume designated for 
controlled disposal.20  Out of this total, in Case No. EO-2021-0050, TLG estimated the total cost 
as $1,046,835,000, with $1,036,260,000 attributed to Plant decommissioning and $10,575,000 to 
ISFSI decommissioning.21  The 2023 amount represents an overall increase of 4.88% (or 1.63% 
annually). 

Funding Adequacy Analysis 
 
On March 4, 2024, Ameren Missouri submitted the Amended Application including WTW’s 
funding adequacy model that evaluates the current funding under various economic and market 
assumptions and a summary of this model's findings included in the Amended Attachment 4.22  
WTW’s analyses determined the probability that the current annual funding amount of $6,758,605 
would result in sufficient funds being available for the decommissioning of Callaway under 5,000 
stochastic modeling scenarios incorporating various market and economic assumptions.23 Ameren 
Missouri states that WTW’s analysis results in nearly 67% of the 5,000 modeling scenarios 
having sufficient funds available for decommissioning Callaway under the DECON method 
starting in 2044.24   
 
This is the first time the Applicant has used a stochastic model for the funding adequacy analysis 
in an Ameren Missouri nuclear decommissioning case.  In the past cases, the funding adequacy 
was tested by a model with predetermined assumptions providing the “best available” information 
on which to estimate an appropriate annual contribution amount agreed by Staff and Ameren 
Missouri.  The old model relies heavily on the assumptions set forth in Case No. EO-91-300, as 
well as the decommissioning cost estimates provided by TLG.  The calculation of an annual 
decommissioning expense and contribution amount is sensitive to varying forecasts of future 

                                                 
19 Paragraph 10, The Amended Application. 
20 Ibid. 
21 Page 4, Staff Recommendation, EO-2021-0050. 
22 Paragraph 12, The Amended Application. 
23 Paragraph 14, The Amended Application. 
24 Paragraph 22, The Amended Application. 



MO PSC FILE NO. EO-2023-0448 
OFFICIAL CASE FILE MEMORANDUM 
June 3, 2024 
Page 8 of 9 

decommissioning inflation and investment returns.  Forecasted nominal investment returns are 
dependent upon future investment policy and on forecasts of real returns on bond investments, 
equity premiums over and above bond investment returns, and on general inflation levels. 
 
While Staff cannot fully audit the 5,000 scenarios analysis because it is not available, Staff does 
not have any concerns with the credibility of WTW or its use of a stochastic model.  In addition, 
Staff agrees with Ameren Missouri that the current funding amount of $6,758,605 would provide 
sufficient funds for the decommissioning of Callaway.  However, the stochastic model also 
produced a median result of a surplus of $141 million, or 13% of the current liability in 2023 
dollars.25  In Section 393.292, RSMo (2016) it states that “the amounts collected from ratepayers 
and paid into such trust funds will be neither greater nor lesser than the amounts necessary to carry 
out the purposes of the trusts.”  Therefore, it is uncertain whether the current decommissioning 
fund level is appropriate to utilize for the ratemaking purposes of Ameren Missouri.  As required 
by 20 CSR 4240-20.070(4), the next update will be filed around December 2026, at which time 
the decommissioning fund will be examined again for the appropriate funding level.   
 
Ameren Missouri insisted that, when compared to other WTW clients’ analyses of 
decommissioning funds, WTW’s analysis of Callaway, resulting in an adequate or overfunding 
possibility of 67%, compares favorably with the peer universe of 31 other nuclear units analyzed 
by WTW who had a median probability of 73% successfully funding their decommissioning 
costs.26  However, this does not assure that the proposed trust fund will be sufficient for the 
eventual decommissioning of Callaway with no surplus funds remaining after the payment of all 
decommissioning costs.  Furthermore, Ameren Missouri confirmed that among the 5,000 
simulations, the median value for the stochastic model is a $141 million surplus, which represents 
13% of the estimated total cost of $1,097,947,000.27  In addition, WTW noted that the stochastic 
model used to support Ameren Missouri's filing has not been formally filed with any other state 
commissions in support of a rate hearing.28 
 
Lack of Staff Analysis to Confirm 
 
Staff has not performed an analysis of the cost to decommission Callaway.  Staff does not have 
the data necessary to either support or challenge the cost estimate to decommission Callaway, nor 
can it endorse the decommissioning cost amount provided by Ameren Missouri.  Staff did not find 
any evidence that the Commission should reject that the cost of decommissioning Callaway is 
approximately $1,097,947,000 in 2023 dollars. 
 
The Company believes that the $6,758,605 annual contribution should provide a sufficient fund to 
decommission Callaway at the expiration of its current operating license in 2044.  However, Staff 
has not performed an analysis of the current annual contribution cost estimate to determine its 

                                                 
25 Staff Data Request No. 0024.1s1. 
26 Paragraph 22, The Amended Application. 
27 Staff Data Request No. 0024.1s1. 
28 Staff Data Request No. 0021.1. 
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validity.  According to Ameren Missouri, the model used by WTW is a proprietary model and not 
able to be provided in any manner for replication by the Staff.29  Staff does not have the evidence 
as per Section 393.292, RSMo (2016), supporting that “the amounts collected from ratepayers and 
paid into such trust funds will be neither greater nor lesser than the amounts necessary to carry out 
the purposes of the trusts.”  Therefore, Staff cannot recommend approval of Ameren Missouri’s 
amount for purposes of calculating the annual contribution.   
 
Cost of service 
 
The annual contribution is expected to be included in the Company’s current cost of service for 
ratemaking purposes. As part of the cost of service calculation, the annual funding level of 
$6,758,605 will be included as a component if the Commission approves the Application without 
conditions. Based on its own findings, Staff determines it is inappropriate to maintain the funding 
level of the decommissioning trust fund at its current annual level without additional evidence 
from the Company that continuing the current annual level will not result in a deficit or surplus 
upon the completion of Callaway’s decommissioning. 
 
Staff Recommendation 
 
Staff recommends that the Commission approve the Application submitted by Ameren Missouri 
in this case subject to the following conditions: 
 
(1) Ameren Missouri will file the proper decommissioning trust fund annual contribution, 
along with evidence and testimony in support thereof, in its next rate case for ratemaking purposes. 
 
(2) The annual contribution of $6,758,605 should not be included in the Company’s current 
cost of service for ratemaking purposes. 

                                                 
29 Staff Data Request No. 0013.2. 




