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BEFORE THE PUBLIC SERVICE COMMISSION 

OF THE STATE OF MISSOURI 

In the Matter of the Application of Spire Missouri ) 

Inc. d/b/a Spire for a Permanent Waiver from the  ) 

Requirement to use a “device” for Overpressure ) File No. GE-2023-0112 

Protection in 20 CSR 4240-40.030 (4)(12) and ) 

(13) for Certain Spire East Facilities   ) 

 

 

QUARTERLY UPDATE 

 

COMES NOW Spire Missouri Inc. (“Spire Missouri” or “Company”) and submits this 

Quarterly Update in accordance with the Full and Unanimous Stipulation and Agreement 

(“Stipulation”) filed in this docket, stating the following: 

1. This Quarterly Update provides Spire Missouri’s progress on the installation of 

temporary stations at or abandonment of Reynolds regulator stations. The information provided is 

current as of the date of this filing. 

2. Spire Missouri has installed temporary stations at all seven (7) Reynolds regulator 

stations contemplated in Phase One of the Reynolds Station Replacement Schedule. 

3. For Phase Two, the Company determined that an additional temporary station is 

needed due to the timeline of the grid replacement. To ensure that the Replacement Schedule 

deadline of December 2025 is met, instead of abandoning the regulator station at Sidney & 

Nebraska, Reg. Station 110, the Company is now installing a temporary station. This increases the 

number of temporary stations to be installed in Phase Two from six (6) to seven (7), and decreases 

the total number of regulatory stations to be abandoned to twelve (12). 

4. Spire Missouri has completed the right of way acquisitions for Phase two, receiving 

the necessary right of way acquisitions for all seven (7) temporary stations to be installed. 

Engineering design and material orders have also been completed for all seven (7) temporary 
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stations. The installation of one (1) station is in progress and the other six (6) will begin assembly 

and installation once all materials are received.  

5. Spire Missouri has abandoned seven (7) of the twelve (12) Reynolds regulator 

stations planned to be abandoned. The abandoned stations are the following: 

a. Page & Walton, Reg. Station 116 

b. Missouri & Lynch, Reg. Station 97 

c. Virginia & Osceola, Reg. Station 515 

d. Ridgewood & Chippewa, Reg. Station 22 

e. Broadway N of Keokuk, Reg. Station 16 

f. Tower Grove & Magnolia, Reg. Station 104 

g. Gravois & Delor, Reg. Station 36 

The remaining five (5) stations are offline and will be abandoned with the replacement grid 

work. 

6. The Company has updated the system modeling with the installation of the 

temporary stations and the abandonment of the above Reynolds regulatory stations, and there are 

no issues with system balance. 

WHEREFORE, Spire Missouri respectfully requests that the Commission accept this 

Quarterly Update. 
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Respectfully submitted, 

/s/ J. Antonio Arias 

 

J. Antonio Arias, MoBar #74475 

Director, Associate General Counsel – Regulatory 

Spire Missouri Inc.  

700 Market Street, 6th Floor 

St. Louis, MO 63101 

(314) 342-0655 

antonio.arias@spireenergy.com 

 

ATTORNEY FOR SPIRE MISSOURI INC. 
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CERTIFICATE OF SERVICE 

I do hereby certify that a true and correct copy of the foregoing document has been sent by 

electronic mail to all counsel of record on this 27th day of October, 2025. 

          /s/ J. Antonio Arias 

      


