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Small Utility Rate Case Timeline
MO PSC Case No. SR-2026-0093

Utility Name & Contact Info Timber Creek Sewer Co.
Contact Person Devin Sherry, President
Mailing Address P.O. Box 511, Platte City, MO 64079
Phone Contact Office: 816-858-3989 Cell: 816-289-1753
E-Mail Address devin@timbercreeksewerco.com

Date Case Opened 12/15/2025

Local Public Hearing? Yes

Agreement Filing Due Date 5/14/2026

9-Month Deadline 9/15/2026

Set out on the following pages is the activities timeline pertaining to the processing of the above-referenced small utility
revenue increase request. This timeline assumes that the Staff's investigation of the revenue increase request will
result in a conclusion that an increase in the subject utility's operating revenues is needed, that at least the Utility and
Staff will reach an agreement regarding the overall resolution of the request without the need for time extensions, and
that the request will be resolved without an evidentiary hearing being held. In such instances where an evidentiary
hearing will be held, the 9-month deadline will need to be considered in setting the procedural schedule.

The schedule set out in the timeline establishes the Target Due Date for the completion of certain activities needed to
process the request in a timely manner. Extensions of the disposition agreement filing deadline, which is 150 days after
the date the utility files its request, and certain other deadlines are allowed and if executed will result in changes to the
timeline. Agreements for such extensions, which are limited to a maximum of 30 days, will be reduced to writing and
filed in the case file, along with an updated timeline.

The entries in the Target Day column represent the number of days from the date the utility filed its request. The
entries in the Target Due Date column show the date when the Target Day hits the calendar. To determine the entries
for the Calendar Due Date column, Target Due Dates falling on a weekend or a holiday are moved to the next regular
working day, except that the effective dates for pending revised tariff sheets cannot be adjusted .
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Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
0 12/15/2025 | 12/15/2025 Request Letter Filed and Cgse Opened (agreement filing Utility
due date calculated from this date)
5 12/20/25 12/22/25 Comphapce W.'th Section (2)(A) of Rule Confirmed (case can| Case Manager
be dismissed in case of non-compliance)
7 12/22/25 12/22/25 |Case Activities Timeline Filed in Case File Case Manager
Draft of Initial Customer Notice and Noitice of Local Public Case Manager
10 12725125 12729125 Hearing Sent to Utility & OPC, copy Consumer Services
Requests for Information Needed for Audit Communicated Assigned Staff
20 01/04/26 01/05/26 |to Utility by Assigned Staff and filed in EFIS
Initial Customer Notice and Notice of Local Public Hearing Utility
20 01/04/26 01/05/26 Mailed to Customers and filed in EFIS
Responses to Requests for Information Provided to Staff by Utility &
Utility (staff provides copies of information received to OPC) Assigned Staff
40 01/24/26 01/26/26 |OR Extension of Agreement Filing Due Date Agreed to by
Utility OR Staff May File Motion to Dismiss Case
50 02/03/26 02/03/26 |End of Response Period for Initial Customer Notice N/A
50 02/03/26 02/03/26 !_(?gal Public Hearing(s) held no later than 60 days after case All Parties
initiated
Deadline for Completion of Construction Projects to be Utility;
75 02/28/26 02/28/26 |Included in Case OR Agreement Filing Due Date Extended Case Manager

So Projects Can be Included in Case




Page 2 of 5 Pages

Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
80 03/05/26 03/05/26 |Basic Audit/Investigation Work Completed Assigned Staff
85 03/10/26 03/10/26 Initial Audit/Investigation Reports Completed and Provided Assigned Staff
to Case Manager
Staff and OPC's Preliminary Audit/Investigation Results Case Manager &
90 03/15/26 03/13/26 Provided to the Parties, including workpapers OPC
Utility & OPC Submit Responses Regarding Staff's Utility & OPC
Preliminary Report to Case Manager (errors/ommissions to
be identified and suggested changes to be included) OR
100 03/25/26 03/25/26 Staff Assumes Information Provided is Acceptable (Staff's
audit considered "complete" at this time)
Any necessary updates to Audit/Investigation Reports Assigned Staff
115 04/09/26 04/09/26 |finalized and provided to Case Manager
Staff's Settlement Proposal Sent to the parties and Case Manager
120 04/14/26 04/14/26 |arrangements made for conference call or meeting to
discuss the proposal
125 04/19/26 04/20/26 anference Call or Meeting Held with Utility & OPC to Parties to the Case
Discuss Staff's Settlement Proposal
The Parties Notify Staff of Whether They Agree with the Parties to the Case
130 04/24/26 04/24/26 Settlement Proposal (if not, the reasons for that and
suggested changes to the settlement proposal documents
are provided to the Case Manager)
Utility Must Respond OR Agree to Extension of Agreement Utility;
Filing Due Date OR Staff May File Motion to Dismiss Case Case Manager
Agreed-Upon Changes to Settlement Proposal Documents Case Manager
140 05/04/26 05/04/26 Completed and_ Flpal Disposition Agreement Sent.to
Company for Signing (copy also sent to other parties, who
may or may not sign)
Signed Disposition Agreement Returned to Staff Utility;
145 05/09/26 05/11/26 OPC (if applicable)
Staff Sends Revised Tariff Sheets and Draft Tariff Filing Case Manager
Transmittal Letter to the Utility
150 05/14/26 05/14/26 |Staff Files Executed Disposition Agreement Case Manager
150 05/14/26 05/14/26 Utility Files Necessary Tariff Revsions with a 45-day Utility

effective date
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This section pertains to the situation where only the Utility and Staff reach an agreement on the overall disposition of
the request, but OPC or other intervenors have not requested an evidentiary hearing. The dates shown assume that
the Utility will make a 45-day tariff filing on Day 155. If an evidentiary hearing is requested, a procedural schedule will
be filed for the case beyond day 150 which will supersede this timeline.

Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
OPC & Other

157 05/21/26 05/21/26 |OPC or Other Intervenors File Position Statement(s) Intervenors

Staff Recommendation Filed if applicable OR ordered by the| Case Manager
Commission. (Can include motion for suspension of tariff

165 05/29/26 05/29/26 . ; . SN
revisions requesting correction of any deficiencies)

185 06/18/26 06/18/26 |Order Approving Tariff Revisions Issued Assigned RLJ

195 06/28/26 06/28/26 |Tariff Revisions Effective "On and After" this Date N/A

210 07/13/26 07/13/26 |Notice Closing Case Issued Assigned RLJ
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This section pertains to the situation where all parties reach an agreement on the overall disposition of the request.
The dates shown assume that the Utility will make a 30-day tariff fiing on Day 155. This timeline assumes the
Commission approves the agreement and no evidentiary hearing is necessary.

Target Target Calendar Responsible
Day Due Date | Due Date Case Activity "Party"
150 05/14/26 05/14/26 |Unanimous Disposition Agreement is Filed Staff

Utility Files Necessary Tariff Revisions with a 30-day

157 05/21/26 05/21/26 offective date Utility
Staff Recommendation Filed if Ordered by the Commission. Case Manager
165 05/29/26 05/29/26 |(Can include motion for suspension of tariff revisions
requesting correction of any deficiencies)
175 06/08/26 06/08/26 |Order Approving Tariff Revisions Issued Assigned RLJ
187 06/20/26 06/20/26 |Tariff Revisions Effective "On and After" this Date N/A

200 07/03/26 07/02/26 |Notice Closing Case Issued Assigned RLJ
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If the parties cannot reach an agreement by day 150 and an evidentiary hearing is necessary, then the parties must file
a new procedural schedule in the case. If one of the parties requests and is granted an evidentiary hearing by the
Commission prior to day 150, then the remaining dates in this timeline are moot as of the date of that order granting
the evidentiary hearing and the parties must file a new procedural schedule.

Target Target Calendar

Responsible
Day Due Date | Due Date Case Activity

"Party"
157 05/21/26 05/21/26 |Utility Files Necessary Tariff Revisions Utility

165 05/29/26 05/29/26 |Parties File a Procedural Schedule All Parties
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