

**BEFORE THE PUBLIC SERVICE COMMISSION
FOR THE STATE OF MISSOURI**

In the Matter of the Establishment of a Compliance)
Docket for Evergy Missouri West, Inc., d/b/a)
Evergy Missouri West to File Quarterly Progress) File No. EO-2026-0031
Reports as Ordered in Case No. EA-2025-0075)

NOTICE OF FILING OF REPORTING TEMPLATE

COMES NOW, Evergy Missouri West, Inc. d/b/a Evergy Missouri West (“Evergy Missouri West”) and, pursuant to the Missouri Public Service Commission’s (“Commission”) *Report and Order* (“Order”) issued in Docket No. EA-2025-0075, states as follows:

1. In its Order, the Commission established this compliance docket for the purpose of filing quarterly reports for each Project as described in the Order.
2. The Order also required Evergy Missouri West to collaborate with Staff (“Staff”) for the Commission to develop a reporting template and submit the template to the Commission prior to initiating the required compliance reports. As such, Evergy Missouri West collaborated with Staff to develop the reporting template attached as Exhibit A.

WHEREFORE, Evergy Missouri West respectfully submits its reporting template to the Commission.

Respectfully submitted,

/s/ Cole Bailey

Cole Bailey, MBN 77628
Roger W. Steiner, MBN 39586
Evergy, Inc.
1200 Main – 17th Floor
Kansas City, Missouri 64105
Phone: (816) 556-2314
cole.bailey@evergy.com
roger.steiner@evergy.com

**Attorneys for Evergy Missouri Metro and Evergy
Missouri West**

CERTIFICATE OF SERVICE

I hereby certify that a true and correct copy of the above and foregoing document was served upon counsel for all parties on this 30th day of September 2025, by EFIS filing and notification, and/or e-mail.

/s/ Roger W. Steiner

Roger W. Steiner

Introduction

In compliance with the requirements of the Missouri Public Service Commission (“Commission”) Order in Case No. EA-XXXX-XXXX dated July 31, 2025, Evergy submits this quarterly report (the “*Month 2025 Report*” or “*Report*”), regarding progress on the XXXX Plant. This Report is being submitted in Compliance Case No. XXXXX as ordered by the Commission.

This Report covers progress and actual cost data on the XXXX Plant through *Month DD, YYYY* (with cost tracking through *Month DD, YYYY*), and schedule and metric data through *Month DD, YYYY*. It contains the following sections:

Quarterly Report

1. Acronym List
2. Project Progress Report
 - 2.1. Overall Project Status
 - 2.2. Safety
 - 2.3. Permitting
 - 2.4. Plans and Specifications
 - 2.5. Construction Progress – Major Activities
 - 2.6. Contractor-supplied Metrics
3. Cost and Project Milestone Report
 - 3.1. Project Schedule
 - 3.2. Schedule Status Update
 - 3.3. Summary Project Cost Report
4. Change Orders
5. Legislative or Executive Actions

1. Acronym List

2. Project Progress Report

2.1. Overall Project Status

2.2. Safety

OSHA recordables, incident rates

2.3. Permitting

Engineering Activities

Construction Activities

Environmental

2.4. Plans and Specifications

Procurement activities of major components

Civil and structural engineering activities

Mechanical engineering activities

Electrical engineering activities

Instrumentation and Controls (“I&C”) engineering activities

Look ahead of major activities

2.5. Construction Progress – Major activities

2.6. Contractor-supplied Metrics

3. Project Milestone and Cost Reports

3.1. Project Schedule

Level 1 Baseline Schedule - Details major milestone activities

3.2. Schedule Status Update

Key project milestones represented in a table

Key Milestone	Baseline Start	Forecast / Actual Finish
XXXX		
XXXX		

3.3. Summary Project Cost Report

Payment Milestone Update

	A	B	C	D	E	F	G	I	
	Budget			Actuals	Cost Tracking			Uncommitted Costs	
	Original Budget	Allocated Contingency	Current Budget (A + B)	Actuals Through August 2025	Approved Change Orders	Current Total Commitment (D + E)	% Committed (F / C)	Total Unawarded Costs (C - F)	Current Forecast Total Cost at Completion (F + I)
Milestone XXX									
Milestone YYY									
Etc									
Etc									
Contingency	\$ -								
Total Project	\$ -		\$ -	\$ -	\$ -	\$ -	#DIV/0!	\$ -	\$ -

4. Change Orders

Name	Category	Month Notified	Current Value	Status
XXXX	Electrical		\$XX,XXX	Under Review
XXXX	Mechanical			Agreed Upon

5. Legislative or Executive Actions